
Open Jobs (by group)
Week of:

Monday, September 12, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10356 Remove ceiling grid, ERL 50kW circ. 9/9/2016 Phillips5      |  |  LEReC

Construction 10262 Laser foundation insulation 9/9/2016 Phillips6    T |  |  LEReC

Construction 1721 Relocate vapor barrier 8/26/2016 Folz7  T TF|  |  STAR 56

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR 0

Construction 10248 Fabricate safety cage 8/19/2016 Folz9      |  |  FES

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2

Construction 8801 Stairs and Bridge 9/9/2016 Folz11 M    |  |  STAR

Construction 10333 Install frame 1004-D 8/12/2016 Folz12      |  |  RHIC 12

Construction 10177 Ceilings & AC unit 6/3/2016 Phillips13      |  |  LEReC 36

Construction 10348 Seal crack 9/2/2016 Phillips14      |  |  LEReC

Construction 10252 Install lally columes 8/26/2016 Phillips15      |  |  CEC

Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz16      |  |  RHIC

Construction 11284 Replace decking in ATR A-power supply 
house

9/2/2016 Phillips17      |  |  ATR

Construction 11287 Build crate 704 9/9/2016 Phillips18      |  |  CEC

Construction 11289 Platform for 500 KCMIL cable pull in 1002-
B

9/2/2016 Folz19      |  |  RHIC 12

Construction 10261 Anchor rack 1002B 9/9/2016 Phillips20     F|  |  LEReC

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz23      |  |  ATF2 628

Construction 1884 Survey ATR 10/2/2015 Phillips24   W F|  |  ATR 279

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25      |  |  IRCMS 274

Construction 839 Locate 1004 penetrations 7/29/2016 Folz26    T |  |  RHIC 36

Construction 10240 Layout laser table footing 8/12/2016 Phillips27   WT |  |  LEReC 20

Construction 10354 STAR rail survey 9/9/2016 Folz28    TF|  |  STAR

Construction 11292 Layout beamline 9/9/2016 Phillips29 MT   |  |  LEReC

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWTF|  |  NSLS 2779

Group: Electrician

Construction 160720 Install raceways, 480/208 power to DC 
gun, 1002IR

8/5/2016 Phillips39 MTWTF|  |  LEReC 208

Construction 160813 912-A convenience outlets for Water 
Group

9/9/2016 Folz40 M    |  |  AGS

Construction 160703 Consolidate UPS power building 1002-B 7/15/2016 Phillips41  TWTF|  |  CEC

Construction 160817 Install contactor & FDS for DC gun 9/2/2016 Phillips42 M    |  |  LEReC 64

Construction 160808 1004-D relocate equipment run power 9/9/2016 Folz43 M    |  |  RHIC

Construction 160716 1006-B PM switch  board / replace 
breaker 5&6 / 9&12

9/9/2016 Folz44 MTW  |  |  RHIC
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Group: Electrician

Construction 160717 1008-B PM switch borad / replace 
breaker 5&6 upgrade

9/9/2016 Folz45    TF|  |  RHIC

Construction 160722 IR provide cable pull 480 volt for DC gun 
at 2 O' clock

8/12/2016 Folz46   WTF|  |  RHIC 112

Construction 160902  Install new 208 panel  3R from 112 KVA 
transformer

9/9/2016 Phillips47 MT   |  |  LEReC

Construction 405 Install tray, etc. in 1002-D trailer 4/8/2016 Phillips48 MTWTF|  |  LEReC 790

Construction 160312 Install Bi-level tray outside 1002D 6/3/2016 Phillips49      |  |  LEReC 536

Construction 8802 Hooh-up STAR magnet 9/2/2016 Folz50 M    |  |  STAR

Construction 151204 Install 480A 3R FDS bus tap 7/15/2016 Phillips51 M    |  |  LEReC 80

Construction 160721 930 LEB switch #10 / transformer 9/9/201652 M    |  |  LNAC

Construction 160806 Disconnect cooling tower 912-A 8/19/2016 Folz53      |  |  AGS 8

Construction 10330 Relamp Tech Shop kitchen and part of 
shop

8/12/2016 Folz54     F|  |  FES 16

Maintenance 1989 Misc. AGS/RHIC/Misc 12/30/2015 Folz57      |  |  CAD 56

Group: Rigging

Construction 10353 Setup pedestals in 925 9/9/2016 Folz58     F|  |  AGS

Construction 880 Stairs and bridge 9/9/2016 Folz59 M    |  |  STAR

Construction 10550 Pick up/ Deliver shield 9/9/2016 Pearson60   W  |  |  NSRL

Construction 160826 12 / 8 shilding removal 8/26/2016 Folz61   W F|  |  RHIC

9/9/201662  T TF|  |  

Construction 10258 Pick up frame 9/2/2016 Phillips64      |  |  ECX

10259 Remove equipment 9/9/2016 Folz65 M    |  |  ATF2

Maintenance 10334 Load intermodal 8/12/2016 Campione66     F|  |  RADW 12

Construction 8919 Assist AGS 12/6/2013 Folz68     F|  |  AGS 202

Dismantle 10263 EMCal + Tecs 9/9/2016 Phillips69  T  F|  |  PHNX

Construction 10255 Laser footing (HEMO) 9/2/2016 Phillips70   WT |  |  LEReC

Construction 11291 Laser footing 9/9/2016 Phillips71   WT |  |  LEReC

Construction 10234 Port fill 8/5/2016 Phillips72 MT   |  |  LEReC 138

Construction 10254 Set-up RF PS base 9/2/2016 Phillips74      |  |  LEReC

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75  T  F|  |  FES 358

Group: Mechanical Tech

Construction 8803 Anchors, DC Buss, MTD 9/9/2016 Folz87 MTW  |  |  STAR

Construction 7408 Install shutter and components 8/26/2016 Pearson88    T |  |  NSRL 24

Construction 11279 Replace D.C. shunt WD1-8 power supply 8/26/2016 Phillips89      |  |  ATR

Construction 11155 Magnet base 4/22/2016 Phillips91      |  |  SPHX 558

Construction 10265 Laser block splice plates 9/9/2016 Phillips92 M  T |  |  LEReC
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Group: Mechanical Tech

Construction 10264 Remove circulator 9/9/2016 Phillips93     F|  |  LEReC

Maintenance 10355 Training 9/9/2016 Folz95     F|  |  CAD

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10352 Various mechanical work for PSI upgrade 9/9/2016 Phillips97    TF|  |  ATR

Construction 11240 UQ5 and UQ12 mod's 7/15/2016 Phillips98 MTWTF|  |OT ATR 136

Group: Electronic Services

Construction 11272 Program history to LCD display 8/12/2016 Phillips99      |  |  SPHX 60

Construction 10349 Issue/Implement PLC tags for OPPIS 9/9/2016 Rosas101 M    |  |  OPIS

Construction 10336 Escort Weed Wackers to clear CAD area 8/12/2016 Folz102      |  |  FES 64

Maintenance 10347 Check software for 912-A controller 9/2/2016 Folz103     F|  |  FES 36

Construction 10346 Control wiring for UQ5 & 12 9/2/2016 Phillips104 MTWTF|  |OT ATR 48

Construction 11245 Modify ATR-PLC program 7/22/2016 Phillips105 MTWTF|  |  ATR 116

Construction 10329 Mod and rewire A-house PLC 8/12/2016 Phillips106 MTW  |  |OT ATR 94

Construction 10345 FPGA programming power supply status 
display

9/2/2016 Phillips107  TWTF|  |OT ATR 48

Construction 11222 UQ5 + UQ12 modifications 7/1/2016 Phillips108 MTWTF|  |OT ATR 350

Construction 11142 Voice over IP for PA system 4/8/2016 Folz109      |  |  CAD 25

Maintenance 11171 Schedule program mods 5/6/2016 Folz110      |  |  FES 131

Maintenance 11258 Various traning 9/2/2016 Folz111     F|  |  CAD 12

Construction 10340 A-house PSI up grade 8/26/2016 Phillips112  T   |  |  ATR 48

Maintenance 11244 Assist with UPS maintenance 7/22/2016 Folz114      |  |  CAD 32

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117  T   |  |OT CAD 624

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 776

Maintenance 160807 D6 flow test / back flush 8/26/2016 Scaduto131      |  |  AGS

Construction 160615 NSRL control upgrade 6/24/2016 Scaduto135      |  |  NSRL 64

Maintenance 160715 Repair leak 1008-C 8/12/2016 Scaduto136 M    |  |  PHNX

Maintenance 160707 RFMG choke flow switches 7/29/2016 Scaduto137      |  |  AGS

Construction 10257  Disc. FPC at ERL
REMOVE OR KEEP?

9/2/2016 Scaduto139      |  |  LEReC

Maintenance 160704 Tower #3 install motor 7/22/2016 Scaduto140      |  |  ECX

Construction 160908 Install system pumps 1002 9/9/2016 Scaduto141    TF|  |  LEReC

Maintenance 160905 Install pump & drain, A fan house 9/9/2016 Scaduto142 MT   |  |  AGS

Maintenance 160714 9MHz cavity work 8/12/2016 Scaduto143 MTWTF|  |  RHIC 8

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144      |  |  AGS 226

Maintenance 160906 Inspect BLIP cooling leak 9/9/2016 Scaduto145   W  |  |  BLIP
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Group: Water Systems

Maintenance 160604 Waste water 6/3/2016 Scaduto146      |  |  AGS 128

Maintenance 160902 912-A compressor controller 9/2/2016 Scaduto147    TF|  |  AGS 24

Maintenance 160907 Tower 3 strainers and flow transmitter 9/9/2016 Scaduto148    T |  |  ERL

Maintenance 160804 Move argon 914 8/19/2016 Scaduto149      |  |  AGS

Maintenance 160806 Assemble Booster tower pumps 8/19/2016 Scaduto150      |  |  AGS 40

Maintenance 160805 Clean LINAC cavity heat exchangers 8/19/2016 Scaduto151 MTWTF|  |  AGS 56
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