
Open Jobs (by group)
Week of:

Monday, September 19, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 1721 Relocate vapor barrier 8/26/2016 Folz7  TW  |  |  STAR 88

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR 0

Construction 10248 Fabricate safety cage 8/19/2016 Folz9      |  |  FES

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2

Construction 11296 Install computer floor 9/16/2016 Folz11 M    |  |  RHIC

Construction 10333 Install frame 1004-D 8/12/2016 Folz12 M    |  |  RHIC 12

Construction 10177 Ceilings & AC unit 6/3/2016 Phillips13      |  |  LEReC 36

Construction 10252 Install lally columes 8/26/2016 Phillips15    TF|  |  CEC

Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz16      |  |  RHIC

Construction 11284 Replace decking in ATR A-power supply 
house

9/2/2016 Phillips17      |  |  ATR

Construction 10261 Anchor rack 1002B 9/9/2016 Phillips20 M    |  |  LEReC

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz23      |  |  ATF2 628

Construction 1884 Survey ATR 10/2/2015 Phillips24   W F|  |  ATR 279

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25      |  |  IRCMS 274

Construction 839 Locate 1004 penetrations 7/29/2016 Folz26   WT |  |  RHIC 36

Construction 10240 Layout laser table footing 8/12/2016 Phillips27 M    |  |  LEReC 20

Construction 10354 STAR rail survey 9/9/2016 Folz28    TF|  |  STAR

Construction 11292 Layout beamline 9/9/2016 Phillips29 MT   |  |  LEReC

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWTF|  |  NSLS 2779

Group: Electrician

Construction 160720 Install raceways, 480/208 power to DC 
gun, 1002IR

8/5/2016 Phillips39  T  F|  |  LEReC 208

Construction 160813 912-A convenience outlets for Water 
Group

9/9/2016 Folz40      |  |  AGS

Construction 160703 Consolidate UPS power building 1002-B 7/15/2016 Phillips41 MT  F|  |  CEC 48

Construction 160817 Install contactor & FDS for DC gun 9/2/2016 Phillips42      |  |  LEReC 80

Construction 160808 1004-D relocate equipment run power 9/9/2016 Folz43      |  |  RHIC

Construction 160716 1006-B PM switch  board / replace 
breaker 5&6 / 9&12

9/9/2016 Folz44    TF|  |  RHIC

Construction 160717 1008-B PM switch borad / replace 
breaker 5&6 upgrade

9/9/2016 Folz45   W  |  |  RHIC 24

Construction 160722 IR provide cable pull 480 volt for DC gun 
at 2 O' clock

8/12/2016 Folz46      |  |  RHIC 112

Construction 150618 Pass boxes in booster 9/16/2016 Folz47 MT   |  |  AGS

Construction 405 Install tray, etc. in 1002-D trailer 4/8/2016 Phillips48 MTWTF|  |  LEReC 790
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Group: Electrician

Construction 160312 Install Bi-level tray outside 1002D 6/3/2016 Phillips49   WTF|  |  LEReC 536

Construction 140817 Chipmunks on Booster berm 9/16/2016 Folz50 M    |  |  AGS

Construction 151204 Install 480A 3R FDS bus tap 7/15/2016 Phillips51      |  |  LEReC 88

Construction 160721 930 LEB switch #10 / transformer 9/9/201652      |  |  LNAC

Construction 160806 Disconnect cooling tower 912-A 8/19/2016 Folz53      |  |  AGS 8

Construction 10330 Relamp Tech Shop kitchen and part of 
shop

8/12/2016 Folz54      |  |  FES 16

Maintenance 1989 Misc. AGS/RHIC/Misc 12/30/2015 Folz57      |  |  CAD 56

Group: Rigging

Construction 10353 Setup pedestals in 925 9/9/2016 Folz58     F|  |  AGS

Construction 11295 Bring conduit to 1004-D 9/16/2016 Folz62    T |  |  RHIC

Construction 381 A1 plate 9/16/2016 Folz63 MT   |  |  FES

Construction 10258 Pick up frame 9/2/2016 Phillips64 M    |  |  ECX

Construction 11294 Assist Techs Blip 9/16/2016 Pontieri65    T |  |  BLIP

Maintenance 10334 Load intermodal 8/12/2016 Campione66   W  |  |  RADW 12

Construction 11293 Install dig box 9/16/2016 Folz67   W  |  |  RHIC

Construction 8919 Assist AGS 12/6/2013 Folz68 M   F|  |  AGS 226

Construction 10267 Set up 3x5 tables door 6 9/16/2016 Phillips69  T   |  |  LEReC

Construction 10255 Laser footing 9/16/2016 Phillips70 M    |  |  LEReC

Construction 10268 Steel to 1004-B 9/16/2016 Phillips71    T |  |  SPHX

Construction 10269 Assemble return steel 9/16/2016 Phillips72    T |  |  SPHX

Construction 160916 Move equipment 9/16/2016 Folz73  T   |  |  CAD

Construction 10254 Set-up RF PS base 9/2/2016 Phillips74      |  |  LEReC

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75 MTWTF|  |  FES 358

Construction 380 Laser EH BLK 9/16/2016 Folz76     F|  |  ATF2

Group: Mechanical Tech

Construction 382 Cut A1 plate 9/16/2016 Folz88 M    |  |  FES

Construction 11279 Replace D.C. shunt WD1-8 power supply 8/26/2016 Phillips89  T   |  |  ATR

Construction 10266 Install coax 9/16/2016 Phillips90    TF|  |  LEReC

Construction 11155 Magnet base 4/22/2016 Phillips91      |  |  SPHX 558

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10352 Various mechanical work for PSI upgrade 9/9/2016 Phillips97 MTW F|  |OT ATR 6

Construction 11240 UQ5 and UQ12 mod's 7/15/2016 Phillips98 MTWTF|  |OT ATR 176

Group: Electronic Services

Construction 11272 Program history to LCD display 8/12/2016 Phillips99      |  |  SPHX 60

Construction 10336 Escort Weed Wackers to clear CAD area 8/12/2016 Folz102      |  |  FES 64
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Group: Electronic Services

Maintenance 10347 Check software for 912-A controller 9/2/2016 Folz103      |  |  FES 48

Construction 10346 Control wiring for UQ5 & 12 9/2/2016 Phillips104 MTWTF|  |OT ATR 130

Construction 11245 Modify ATR-PLC program 7/22/2016 Phillips105 M  T |  |  ATR 156

Construction 10329 Mod and rewire A-house PLC 8/12/2016 Phillips106 MTWTF|  |OT ATR 102

Construction 10345 FPGA programming power supply status 
display

9/2/2016 Phillips107 MTW  |  |OT ATR 84

Construction 11222 UQ5 + UQ12 modifications 7/1/2016 Phillips108 MTWTF|  |OT ATR 398

Maintenance 11171 Schedule program mods 5/6/2016 Folz110      |  |  FES 131

Maintenance 11258 Various traning 9/2/2016 Folz111 MT TF|  |  CAD 20

Construction 10340 A-house PSI up grade 8/26/2016 Phillips112   WT |  |  ATR 68

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117    T |  |OT CAD 644

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 786

Construction 160615 NSRL control upgrade 6/24/2016 Scaduto135      |  |  NSRL 64

Maintenance 160707 RFMG choke flow switches 7/29/2016 Scaduto137      |  |  AGS

Maintenance 160704 Tower #3 install motor 7/22/2016 Scaduto140      |  |  ECX

Construction 160908 Install system pumps 1002 9/9/2016 Scaduto141      |  |  LEReC

Maintenance 160910 NEC training 9/16/2016 Scaduto142 MT   |  |  AGS

Maintenance 160714 9MHz cavity work 8/12/2016 Scaduto143 MTWTF|  |  RHIC 40

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144      |  |  AGS 226

Maintenance 160906 Inspect BLIP cooling leak 9/9/2016 Scaduto145   W  |  |  BLIP

Maintenance 160604 Waste water 6/3/2016 Scaduto146      |  |  AGS 132

Maintenance 160902 912-A compressor controller 9/2/2016 Scaduto147      |  |  AGS 40

Maintenance 160907 Tower 3 strainers and flow transmitter 9/9/2016 Scaduto148    T |  |  ERL

Maintenance 160804 Move argon 914 8/19/2016 Scaduto149 MTWTF|  |  AGS 0

Maintenance 160806 Assemble Booster tower pumps 8/19/2016 Scaduto150      |  |  AGS 40

Maintenance 160805 Clean LINAC cavity heat exchangers 8/19/2016 Scaduto151 MTWTF|  |  AGS 176
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