
Open Jobs (by group)
Week of:

Monday, September 26, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11362 Anchor CO2 Laser amp rail 9/23/2016 Folz7    T |  |  ATF2

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR 0

Construction 10248 Fabricate safety cage 8/19/2016 Folz9      |  |  FES

Construction 379 Build UED enclosure 9/9/2016 Folz10 MTW F|  |  ATF2

Construction 10365 Disconnect 912-A tower 9/23/2016 Folz11    T |  |  AGS

Maintenance 10370 Open wall tower 3 9/23/2016 Folz12    T |  |  AGS

Construction 10177 Ceilings & AC unit 6/3/2016 Phillips13      |  |  LEReC 36

Construction 10252 Install lally columes 8/26/2016 Phillips15      |  |  CEC

Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz16      |  |  RHIC

Construction 11284 Replace decking in ATR A-power supply 
house

9/2/2016 Phillips17      |  |  ATR

Group: Survey

Construction 11298 Locate 9MHz stans in tunnel 9/23/2016 Folz22     F|  |  RHIC

Construction 160129 Survey ATF components 1/29/2016 Folz23      |  |  ATF2 628

Construction 1884 Survey ATR 10/2/2015 Phillips24   W F|  |  ATR 319

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25      |  |  IRCMS 282

Construction 839 Locate 1004 penetrations 7/29/2016 Folz26   WT |  |  RHIC 52

Construction 10240 Layout laser table footing 8/12/2016 Phillips27 M    |  |  LEReC 44

Construction 10354 STAR rail survey 9/9/2016 Folz28    TF|  |  STAR

Construction 11292 Layout beamline 9/9/2016 Phillips29 MT   |  |  LEReC

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWTF|  |  NSLS 2859

Group: Electrician

Construction 160720 Install raceways, 480/208 power to DC 
gun, 1002IR

8/5/2016 Phillips39 MT   |  |  LEReC 272

Construction 160813 912-A convenience outlets for Water 
Group

9/9/2016 Folz40 MTWTF|  |  AGS

Construction 160703 Consolidate UPS power building 1002-B 7/15/2016 Phillips41 MTWTF|  |  CEC 124

Construction 160817 Install contactor & FDS for DC gun 9/2/2016 Phillips42   WTF|  |  LEReC 80

Construction 160808 1004-D relocate equipment run power 9/9/2016 Folz43 MTWTF|  |  RHIC

Construction 160923 Genorators and cranes PM's 9/23/2016 Folz44 MTWTF|  |  CAD

Construction 160722 IR provide cable pull 480 volt for DC gun 
at 2 O' clock

8/12/2016 Folz46 MT   |  |  RHIC 112

Construction 405 Install tray, etc. in 1002-D trailer 4/8/2016 Phillips48 MTWTF|  |  LEReC 854

Construction 160312 Install Bi-level tray outside 1002D 6/3/2016 Phillips49      |  |  LEReC 536

Construction 140817 Chipmunks on Booster berm 9/16/2016 Folz50  TWTF|  |  AGS 40

Construction 151204 Install 480A 3R FDS bus tap 7/15/2016 Phillips51   WTF|  |  LEReC 88

Construction 160721 930 LEB switch #10 / transformer 9/9/201652 MTWTF|  |  LNAC
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Group: Electrician

Construction 160806 Disconnect cooling tower 912-A 8/19/2016 Folz53 MTWTF|  |  AGS 8

Construction 10330 Relamp Tech Shop kitchen and part of 
shop

8/12/2016 Folz54      |  |  FES 16

Group: Rigging

Maintenance 10369 Move motor 918 to tower 3 9/23/2016 Folz60    T |  |  AGS

Construction 11299 Bring box to shipping 9/23/2016 Phillips61 M    |  |  ECX

Construction 11295 Bring conduit to 1004-D 9/16/2016 Folz62      |  |  RHIC

Construction 10366 912-A tower removal 9/23/2016 Folz63    T |  |  AGS

Construction 11361 Install CO2 laser 9/23/2016 Folz64    TF|  |  ATF2

Construction 10273 1002-F to 1002-F 9/23/2016 Phillips65 M   F|  |  LEReC

Maintenance 10334 Load intermodal 8/12/2016 Campione66      |  |  RADW 28

Dismantle 160923 Clean up 974 9/23/2016 Folz67 M    |  |  FES

Construction 8919 Assist AGS 12/6/2013 Folz68 M    |  |  AGS 226

Dismantle 1609232 Move machines 9/23/2016 Folz69      |  |  FES

Dismantle 10272 Scrap TEC's 9/23/2016 Phillips70     F|  |  PHNX

Dismantle 10271 Remove EM CAL's 9/23/2016 Phillips71  TW  |  |  PHNX

Construction 10269 Assemble return steel 9/16/2016 Phillips72      |  |  SPHX

Construction 10270 Steel to door 16 9/23/2016 Phillips73      |  |  LEReC

Construction 10254 Set-up RF PS base 9/2/2016 Phillips74      |  |  LEReC

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75 MTWTF|  |  FES 398

Construction 380 Laser EH BLK 9/16/2016 Folz76  TW  |  |  ATF2

Construction 10368 Steel to 1004_B 9/23/2016 Phillips77      |  |  SPHX

Group: Mechanical Tech

Construction 11155 Magnet base 4/22/2016 Phillips91 MTWTF|  |  SPHX 558

Dismantle 10371 Lamp shades 9/23/2016 Phillips95    T |  |  PHNX

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10352 Various mechanical work for PSI upgrade 9/9/2016 Phillips97 MTWTF|  |OT ATR 30

Construction 11240 UQ5 and UQ12 mod's 7/15/2016 Phillips98 MTWTF|  |OT ATR 216

Group: Electronic Services

Construction 10336 Escort Weed Wackers to clear CAD area 8/12/2016 Folz102      |  |  FES 64

Maintenance 10372 Assist Water Group 9/23/2016 Folz103   W  |  |  AGS

Construction 10346 Control wiring for UQ5 & 12 9/2/2016 Phillips104 MTWTF|  |OT ATR 230

Construction 11245 Modify ATR-PLC program 7/22/2016 Phillips105 M  T |  |OT ATR 184

Construction 10329 Mod and rewire A-house PLC 8/12/2016 Phillips106 MTWTF|  |OT ATR 150

Construction 10345 FPGA programming power supply status 
display

9/2/2016 Phillips107 MTWTF|  |OT ATR 114
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Group: Electronic Services

Construction 11222 UQ5 + UQ12 modifications 7/1/2016 Phillips108 MTWTF|  |OT ATR 446

Construction 10363 Populate 2 circuit boards for UQ5 & 12 9/23/2016 Phillips109 MTWTF|  |OT ATR

Construction 10364 PSI 10 power supplies wiring 9/23/2016 Phillips111 MTWTF|  |OT ATR

Maintenance 11171 Schedule program mods 5/6/2016 Folz116      |  |  FES 131

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117    T |  |OT CAD 664

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 796

Construction 160615 NSRL control upgrade 6/24/2016 Scaduto135      |  |  NSRL 64

Maintenance 160707 RFMG choke flow switches 7/29/2016 Scaduto137      |  |  AGS

Maintenance 160704 Tower #3 install motor 7/22/2016 Scaduto140     F|  |  ECX

Construction 160908 Install system pumps 1002 9/9/2016 Scaduto141 MTWT |  |  LEReC

Maintenance 160714 9MHz cavity work 8/12/2016 Scaduto143 MTWTF|  |  RHIC 136

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144      |  |  AGS 226

Maintenance 160906 Inspect BLIP cooling leak 9/9/2016 Scaduto145   W  |  |  BLIP

Maintenance 160604 Waste water 6/3/2016 Scaduto146      |  |  AGS 132

Maintenance 160804 Move argon 914 8/19/2016 Scaduto149      |  |  AGS 0

Maintenance 160806 Assemble Booster tower pumps 8/19/2016 Scaduto150      |  |  AGS 72

Maintenance 160805 Clean LINAC cavity heat exchangers 8/19/2016 Scaduto151 MT  F|  |  AGS 216
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