
Open Jobs (by group)
Week of:

Monday, January 09, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 984 Install platform 11/4/2016 Phillips1 MTW  |  |  LEReC 324

Construction 11397 Install mounts building 911, room 224 & 
242

11/18/2016 Folz5      |  |  AGS

Construction 10429 Move TV 12/9/2016 Folz6      |  |  ATF2

Construction 899 Anchor transmitter and barriers 12/23/2016 Phillips8      |  |  LERC

Construction 10280 Insulate / skirt / landing 10/7/2016 Phillips9      |  |  LEReC 32

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 90

Construction 939 Repair roof on  haz-storage building 
adjacent to 960

9/30/2016 Campione11      |  |  RADW

Construction 11309 Fab chipmunk cover 10/28/2016 Folz12      |  |  RHIC

Construction 11415 Cover plate Cryo port 1/6/2017 Rosas13   W  |  |  ELNS

Construction 891 Relo F/E 12/16/2016 Folz14     F|  |  UED

Construction 10252 Install lally columes 8/26/2016 Phillips15    TF|  |  CEC

Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz16      |  |  RHIC

Construction 11284 Replace decking in ATR A-power supply 
house

9/2/2016 Phillips17      |  |  ATR

Construction 11388 Build step 11/4/2016 Folz19      |  |  RHIC

Group: Survey

Construction 10445 Stony Brook 1/6/2017 Folz21   W  |  |  CAD

Construction 10449 Roman pots 1/6/2017 Folz22  T T |  |  RHIC

Construction 160129 Survey ATF components 1/29/2016 Folz23      |  |  ATF2 632

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 443

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25      |  |  IRCMS 282

Construction 1601014 Survey beampipe 10/14/2016 Folz26   W  |  |  STAR 20

Construction 161021 Survey DX magnets 10/21/2016 Folz27 M   F|  |  RHIC 132

Construction 889 Beam stands 12/16/2016 Phillips28 MT TF|  |  LEReC 40

Construction 989 Survey quads and dipoles 11/10/2016 Phillips29      |  |  CEC 120

Construction 1 NSLS-II Survey 2/6/2009 Folz30      |  |  NSLS 3419

Group: Electrician

Construction 161011 Install cable tray 1002 IR 10/21/2016 Folz39 M    |  |  CAD 614

Construction 160908 Install light fix in front of 1M44 MCC 11/23/2016 Folz40 M    |  |OT AGS 24

Construction 160804 Install new feed to 1002A control room 
A/C

12/2/2016 Folz41 MT   |  |  RHIC 112

Construction 170104 Install cable tray on 1002-F for DC gun 1/6/2017 Phillips42 M    |  |OT LEReC

Construction 161218 Install 75Kva transformer to feed 2.1 GHz 
1002-B

1/6/2017 Phillips43   WTF|  |  LEReC

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44 MTWTF|  |  CAD 536
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Group: Electrician

Construction 160510 Provide electric to trailers 11/18/2016 Folz45 M    |  |OT AGS 176

Construction 1023591 Wire new lathe in 925 for RF group 1/6/2017 Folz46 M    |  |OT AGS

Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007 12/2/2016 Folz47 M    |  |OT RHIC

Construction 161107 Install tray / panels, test/cleanup at 
1002B rect.

11/4/2016 Phillips48  TWTF|  |  LEReC 332

Construction 160807 Provide power for relocating Cooling 
tower / pumps / fan / etc.

1/6/2017 Folz49 MTWTF|  |  AGS

Construction 161207 Install heaters in 1002 gate area 12/16/2016 Phillips50 M    |  |OT LEReC

Construction 1024400 Replace / extend power cords for rack 
1006-A

1/6/2017 Folz51 M    |  |OT STAR

Construction 170101 Mount and power two chromalax heaters 
in 1002-D

1/6/2017 Phillips52 MTWTF|  |  LEReC

Construction 161003 Mount and power one chromalax heater 
in 1002-A

1/6/2017 Phillips53 M    |  |OT CEC

Maintenance 10427 Relamp ATR tunnel 12/9/2016 Phillips54 M    |  |OT ATR 16

Construction 160605 Install 208V / 102V recept by valve box 
1010

1/6/2017 Phillips55 MTWTF|  |  ELNS

Maintenance 170103 Replace surge protector in panel 1002-D-2 1/6/2017 Phillips56 M    |  |OT LEReC

Construction 10448 Assist cable group 1/6/2017 Folz110      |S |OT RHIC

Group: Rigging

Dismantle 11417 Remove tea cup 1/6/2017 Phillips60  T   |  |  PHNX

Construction 8812 Remove integrin bottle in STAR magnet 1/6/2017 Folz61 M    |  |  STAR

Construction 161021 Clean up 912 / 974 10/14/2016 Folz62 MTWTF|  |  FES 112

Construction 883 Assemble magnet steel 12/9/2016 Phillips63   W  |  |  SPHX 40

Construction 884 Steel inside door 16 4 pcs / clean up 12/9/2016 Phillips64      |  |  SPHX

Construction 10334 Intermodal shipments 11/4/2016 Campione66    T |  |  RADW 42

1/6/201767 M    |  |  

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 302

Construction 11412 Move C room & granite table 12/30/2016 Folz69      |  |  AGS

Construction 11412 Move equipment 1/6/2017 Folz70 M    |  |  FES

Construction 978 Assist with platform installation 11/4/2016 Phillips71   W  |  |  LEReC 104

Construction 10426 Load scrap 12/2/2016 Folz74      |  |  FES

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75  TWTF|  |  FES 510

Construction 10410 Support magnet assembly 11/4/2016 Phillips77      |  |  SPHX 16

Group: Mechanical Tech

Construction 10434 Assemble 704 12/16/2016 Phillips89 MTWTF|  |OT CEC 44

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL
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Group: Mechanical Tech

Construction 11155 Magnet base 4/22/2016 Phillips91 MTW  |  |  SPHX 602

Construction 10442 1002F Laser room shelf fabrication 12/30/2016 Pendzick92    TF|  |  LEReC 4

Dismantle 10447 Dismantle magnets for storage 1/6/2017 Folz93  TW  |  |  FES

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10376 Install coax/waveguide 12/23/2016 Phillips97 MTWTF|  |  LEReC 88

Maintenance 10404 Assist with ATR water problems 10/28/2016 Phillips98   WTF|  |  ATR 68

Construction 10405 Air manifold 11/4/2016 Folz99      |  |  RHIC

Group: Electronic Services

Construction 10425 UQ5, UQ12 power testing 12/2/2016 Phillips101 MTWTF|  |  ATR 152

Construction 10436 Build 4 regulator boards 12/16/2016 Phillips102 MT   |  |  ATR 124

Maintenance 10372 Assist Water Group 9/23/2016 Folz103      |  |  AGS 40

Construction 10437 Improve hotplate regulation margin & 
consolidate hardware

12/23/2016 Pontieri104 MT   |  |  BLIP 36

Maintenance 10443 Clean and organize Tech shop and 
document new equipment

1/6/2017 Folz105 MT   |  |  FES

Construction 10441 Install and test A-house PSIs 12/30/2016 Phillips106 MT   |  |  ATR 48

Construction 10345 FPGA programming power supply status 
display

9/2/2016 Phillips107 MTWTF|  |OT ATR 510

Construction 10444 Extend leak detector sensor and test 1/6/2017 Folz108 MT   |  |  STAR

Construction 10445 Power supply white sheet testing 1/6/2017109   WTF|  |  STAR

Construction 10411 Devise/ implement scheme for UED alarm 
notification

11/4/2016 Folz112      |  |  UED 8

Maintenance 11171 Schedule program mods 5/6/2016 Folz116      |  |  FES 131

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117     F|S |OT CAD 804

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 895

Maintenance 170903 1002 Diag pump water hook up 1/6/2017 Scaduto132 MT   |  |  CEC

Maintenance 170902 1002 CEC 2.1 MHz water hook up 1/6/2017 Scaduto133 MTWTF|  |  CEC

Maintenance 161016 112MHz transmitter move / repair 10/21/2016 Scaduto134   WTF|  |  CEC 764

Maintenance 161223 Drain SEM piping 912-A 12/16/2016 Scaduto135      |  |  FES 16

Construction NSRL PS motor install 12/16/2016 Scaduto137      |  |  NSRL 24

Maintenance 161105 STAR MCW pump repair 11/10/2016 Scaduto138      |  |  STAR 36

Maintenance 161222 1004 VFD set up and wiring 12/16/2016 Scaduto139   WTF|  |  RHIC 48

Maintenance 161208 DI resin 12/9/2016 Scaduto140      |  |  AGS 48

Construction 161012 LINAC RF pump repair 10/21/2016 Scaduto141      |  |  AGS 48

Maintenance 161219 Hook up RF rack 1002-B 12/16/2016 Scaduto142      |  |  CEC 4

Construction 10446 Turn on water systems 1/6/2017 Scaduto144 M    |  |  STAR
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Group: Water Systems

Maintenance 161221 Leak check ATR 12/16/2016 Scaduto145 MT   |  |  FES 54

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147      |  |  AGS 18

Maintenance 160804 Move argon 914 8/19/2016 Scaduto149      |  |  AGS 144
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