
Open Jobs (by group)
Week of:

Monday, January 23, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10429 Move TV 12/9/2016 Folz6      |  |  ATF2

Construction 10459 Anchor wave guide stands 1/20/2017 Phillips7  T  F|  |  CEC

Construction 899 Anchor transmitter and barriers 12/23/2016 Phillips8      |  |  LEReC

Construction 10280 Insulate / skirt / landing 10/7/2016 Phillips9 MTW  |  |  LEReC 32

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 90

Construction 11415 Cover plate Cryo port 1/6/2017 Rosas13     F|  |  ELNS

Construction 891 Relocate  fire extinguisher 12/16/2016 Folz14     F|  |  UED

Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz16      |  |  RHIC

Construction 11284 Replace decking in ATR A-power supply 
house

9/2/2016 Phillips17    T |  |  ATR

Construction 11388 Build step 11/4/2016 Folz19      |  |  RHIC

Group: Survey

Construction 10445 Stony Brook 1/6/2017 Folz21      |  |  CAD 60

Construction 10449 Roman pots 1/6/2017 Folz22    T |  |  RHIC

Construction 160129 Survey ATF components 1/29/2016 Folz23      |  |  ATF2 632

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 443

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25      |  |  IRCMS 282

Construction 1601014 Survey beampipe 10/14/2016 Folz26   W  |  |  STAR 20

Construction 161021 Survey DX magnets 10/21/2016 Folz27     F|  |  RHIC 152

Construction 889 Beam stands 12/16/2016 Phillips28 MT TF|  |  LEReC 80

Construction 989 Survey quads and dipoles 11/10/2016 Phillips29      |  |  CEC 120

Construction 1 NSLS-II Survey 2/6/2009 Folz30      |  |  NSLS 3459

Construction 904 Survey 704MHz cavity 1/20/2017 Phillips31  TW  |  |  CEC

Group: Electrician

Construction 161011 Install cable tray 1002 IR 10/21/2016 Folz39      |  |  CAD 710

Construction 160908 Install light fix in front of 1M44 MCC 11/23/2016 Folz40 MT   |  |  AGS 24

Construction 160913 Install 600A switch for Emergency power 
building 912

1/20/2017 Folz41   WTF|  |  AGS

Construction 170104 Install cable tray on 1002-F for DC gun 1/6/2017 Phillips42 MT   |  |  LEReC 36

Construction 161218 Install 75Kva transformer to feed 2.1 GHz 
1002-B

1/6/2017 Phillips43 MTWTF|  |  LEReC 8

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44      |  |  CAD 584

Construction 170105 Box free end of heater lead for 704 cavity 
1002

1/20/2017 Folz45      |  |OT RHIC

Construction 161120 Col-L20 restore tempory feeds to replace 
MMC 1M44 in 912

1/13/2017 Folz46      |  |  AGS 48

Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007 12/2/2016 Folz47      |  |OT RHIC 16
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Group: Electrician

Construction 161107 Install tray / panels, test/cleanup at 
1002B rect.

11/4/2016 Phillips48      |  |  LEReC 408

Construction 160807 Provide power for relocating Cooling 
tower / pumps / fan / etc.

1/6/2017 Folz49      |  |  AGS 32

Construction 161207 Install heaters in 1002 gate area 12/16/2016 Phillips50      |  |OT LEReC

Construction 161107 Install tray for 704MHz system 1002-D 1/13/2017 Phillips51   WTF|  |  LEReC 36

Construction 1023825 Rewire compressor in 922 1/20/2017 Folz52      |  |OT CAD

Maintenance 10427 Relamp ATR tunnel 12/9/2016 Phillips54      |  |OT ATR 16

Construction 905 Cooling system cable tray 1/20/2017 Phillips55 MTWTF|  |  LEReC

Construction 11422 Beamline and laser table outlets 1/13/2017 Phillips57 MTWTF|  |  LEReC 12

Group: Rigging

Construction 905 Move install 704MHz 1/20/2017 Phillips59  T   |  |  CEC

Construction 10457 Move SF6 cart 1/20/2017 Phillips60    T |  |  LEReC

Construction 11325 Populate cage ATF II 1/20/2017 Folz61   W  |  |  ATF2

Construction 161021 Clean up 912 / 974 10/14/2016 Folz62 M WTF|  |  FES 136

Construction 883 Assemble magnet steel 12/9/2016 Phillips63      |  |  SPHX 88

Construction 884 Steel inside door 16 4 pcs / clean up 12/9/2016 Phillips64      |  |  SPHX

Construction 11420 Beam dump shielding 1/13/2017 Phillips65     F|  |  LEReC

Construction 11428 2.1MHz  from 925 to 1002 1/20/2017 Phillips66      |  |  LEReC

Construction 10334 Intermodal shipments 11/4/2016 Campione67  T   |  |  RADW 66

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 302

Construction 11412 Move C room & granite table 12/30/2016 Folz69 M    |  |  AGS

Dismantle 11426 Main magnet south removal 1/13/2017 Phillips70    TF|  |  PHNX

Maintenance 11429 Install STAR tower motor 1/20/2017 Folz71      |  |  STAR

Maintenance 10460 Move CEC pump motor 1/20/2017 Phillips72      |  |  CEC

Construction 10426 Load scrap 12/2/2016 Folz74      |  |  FES

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75      |  |  FES 510

Construction 10410 Support magnet assembly 11/4/2016 Phillips77      |  |  SPHX 16

Group: Mechanical Tech

Construction 902 Repair magnet connections 1/20/2017 Phillips85 MT   |  |  CEC

Construction 903 Bond stands 1/20/2017 Phillips86      |  |  LEReC

Construction 170120 STAR blue sheet 1/20/2017 Folz87    TF|  |  STAR

Construction 11427 Rehose / repair hose in ATR A-house 
power supplies as needed

1/20/2017 Phillips88 MTW  |  |  ATR

Construction 10434 Assemble 704 12/16/2016 Phillips89     F|  |OT CEC 124

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL
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Group: Mechanical Tech

Construction 11155 Magnet base 4/22/2016 Phillips91      |  |  SPHX 642

Construction 10442 1002F Laser room shelf fabrication 12/30/2016 Phillips92 MTWTF|  |  LEReC 20

Dismantle 10447 Dismantle magnets for storage 1/6/2017 Folz93      |  |  FES 8

Construction 11421 Dump shield blocks 1/13/2017 Phillips94      |  |  CEC 8

Construction 10456 Repair leak power supply for RQ9 1/20/2017 Pearson95      |  |  NSRL

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10376 Install coax/waveguide 12/23/2016 Phillips97   WTF|  |  LEReC 264

Construction 10405 Air manifold 11/4/2016 Folz99      |  |  RHIC

Group: Electronic Services

Construction 10425 UQ5, UQ12 power testing 12/2/2016 Phillips101 MT   |  |OT ATR 216

Construction 10436 Build 4 regulator boards (shift work) 12/16/2016 Phillips102      |  |  ATR 132

Maintenance 10372 Assist Water Group 9/23/2016 Folz103      |  |  AGS 40

Maintenance 10455 E-lens and SPIN power supply check outs 1/20/2017 Folz104 MTW  |  |  RHIC

Construction 10441 Install and test A-house PSIs 12/30/2016 Phillips106   W  |  |OT ATR 96

Construction 10345 FPGA programming power supply status 
display

9/2/2016 Phillips107    TF|  |OT ATR 510

Construction 10411 Devise/ implement scheme for UED alarm 
notification

11/4/2016 Folz112      |  |  UED 8

Maintenance 11171 Schedule program mods 5/6/2016 Folz116      |  |  FES 131

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117      |SS|OT CAD 828

Group: Water Systems

Maintenance 170106 Watch 1/13/2017 Scaduto129 MTWTF|  |  AGS 8

Maintenance 170110 STAR tower fan motor #2 1/20/2017 Scaduto133      |  |  STAR

Maintenance 161016 112MHz transmitter move / repair 10/21/2016 Scaduto134      |  |  CEC 116

Maintenance 161223 Drain SEM piping 912-A 12/16/2016 Scaduto135      |  |  FES 16

Maintenance 170107 1002 motor bearings 1/13/2017 Scaduto136 MT   |  |  CEC

704 cavity water 1/20/2017 Scaduto137 MTWTF|  |  RHIC

Maintenance 161105 STAR MCW pump repair 11/10/2016 Scaduto138   WTF|  |  STAR 36

Maintenance 161222 1004 VFD set up and wiring 12/16/2016 Scaduto139      |  |  RHIC 80

Maintenance 161208 DI resin 12/9/2016 Scaduto140      |  |  AGS 48

Construction 161012 LINAC RF pump repair 10/21/2016 Scaduto141      |  |  AGS 48

2.1Ghz manifolds and hosing 1/20/2017 Scaduto142 MTW  |  |  RHIC

Maintenance 170104 STAR main magnet positioners and air 1/13/2017 Scaduto143 MTWTF|  |  STAR 40

Construction 11424 Install compressed air Le-RHIC 1/13/2017 Scaduto144 MT   |  |  LEReC

Maintenance 170108 9MHz work 1/20/2017 Scaduto145    T |  |  RHIC

Maintenance 170109 500MHz PA work 1/20/2017 Scaduto146     F|  |  CEC
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Group: Water Systems

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147      |  |  AGS 24

Construction 909 1002-B piping extension 1/20/2017 Scaduto148   WTF|  |  LEReC

Maintenance 160804 Move argon 914 8/19/2016 Scaduto149      |  |  AGS 144
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