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AGS-Booster-Tandem/Linac Startup

RHIC Cryo Cooldow/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC Systems Test (no colliding beams)

RHIC Colliding Beams

RHIC Research with 100x100 GeV pp

RHIC Research with 31x31 GeV pp

RHIC Beam Development 11 x 11 GeV pp

RHIC 250x250 GeV pp development

NSRL  (NASA Radiobiology)

Shutdown (RHIC)

C-A  Operations-FY06

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2006

30 Sep 06

setup/ramp up luminosity

AS Run

21.2 weeks

Sep

schedule to be determined

1 Feb

30 Jun

Commissioning

Unscheduled Shutdown
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