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AGS-Booster-Tandem/Linac Startup

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC Research with s = 200 GeV/n Au-Au

RHIC Development with s = 9.1 GeV/n Au-Au

NSRL  (NASA Radiobiology)

Shutdown (RHIC)

C-A  Operations-FY07

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2007

30 Sep 07

setup with beams in both rings
As Run 

19.7 weeks

Sep

concurrent with RHIC

ramp up luminosity

26 June

13.1 weeks
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