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AGS-Booster-Tandem/Linac Startup

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC Research with s = 200 GeV/n d-Au

RHIC Research with s = 200 GeV pp

RHIC Au-Au development at s = 9 GeV

RHIC Au-Au development at s = 5 GeV

NSRL  (NASA Radiobiology)

Shutdown (RHIC)

C-A  Operations-FY08

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2008

30 Sep 08

setup with beams in both rings
As Run 

19.3 weeks

Sep

concurrent with RHIC

ramp up luminosity

9 wks

1 Nov 14 Mar

3.5 wks
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