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AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with s = 500 GeV  pp

RHIC Research with s = 200 GeV /n AuAu

RHIC Research with s = 27 GeV /n AuAu

RHIC Research with s = 19.6 GeV /n AuAu

RHIC A N DY Drell-Yan Test (2:00 IR)

Extended Maintenance

NSRL  (NASA Radiobiology)

BLIP (Isotopes)

BLIP (other)

Shutdown (RHIC)

C-A  Operations-FY11

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2011

30 Sep 11

setup with beams

Sep

concurrent with RHIC

ramp up luminosity

5 Oct

25.4 weeks 

3Jan

24 Nov

setup as required

10 weeks physics

9.4 weeks

6.4 weeks

.4 weeks

as run

11A 11B10C

30 Jun

1.5 

15 Mar 20 May

1.3 

1 

9.4 weeks

part time operation

30 Jun
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