s Normal Running
Standby

C-A as run schedule, fy2000

By: Y. Makdisi, Date: 30 Sep 00

corrected 10/12/01
< FYOO >
RHIC Beam/Mode Au \ pp Fe
AGS Beam/Mode Fe/Si (SEB) | p (FEB) S
Charged Approved Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Beam Exp # |Experiment Spokespersons Hours Hours 5121926 |2 9162330 | 7142128 | 4111825 |7142128| 6132027 | 4111825 |2 9162330| 6132027 | 4111825 |1 8152229 |5121926
or Activity
AGS Startup || |
RHIC Cryo Startup/Systems Tests .
RHIC Cryo ON
RHIC Startup (with beam) [ %
RHIC Pause for Experiments [
'—L
RHIC Polarized Proton Development 338 |
BLIP 2000
RHIC Experiments
6:00 STAR _|Harris/Hallman 308 e e e e e e
8:00 PHENIX |Zajc 300 A A AT A PN
10:00 |PHOBOS |Busza 326 e e e
2:00 [BRAHMS |Videbaek 299 AT AT P N fi ]
AGS Experiments
A3 947 |Vazquez 335 300 [ ]
Vi 821 Hughes/Morse/Roberts 3232 2100 1
Unscheduled RHIC Experiments
2:00 PP2PP |Guryn
6:00 STAR |RHIC Spin
8:00 PHENIX |RHIC Spin
2:00 PP2PP |RHIC Spin
Unscheduled AGS Experiments
L egend
A3 951 McDonald 0 3600 =eoend
B5 940 Molzon 4 4000
C1 938 Bauer/Haines/Hastings/Watanabe 67 S Scheduled Shutdown
C3 926 Bryman/Littenberg/Zeller 0 8000 Au Gold beam
C4 949 Bryman/Kettell/Sugimoto 0 6000 Fe Iron Beam
C6 927 Kycia/Nefkens 83 2280 p proton beam
C6 953 Nefkens/Manley/Spinka 0 450 pp polarized protons
C8 931 Dehnhard/Hungerford/Zeps 408 1408 SEB slow extracted beam
D6 930 |Tamura 428 1428 FEB fast extracted beam
U 955 Hartouni/Morris 0
V 952 Cushman 0




