
Charged Total
Hours Charged Approved 17 18 19 20 21 22 23 24 25 26 27 28 29 1 2 3 4 5 6 7 8 9 10 11 12 13 14 1

Past Week Hours Hours Tu Tu Tu Tu
Running

0.0 252.5
29.5 971.0
89.5 764.7
0.0 38.4
1.4 70.6
6.3 54.1

Not Running
21.2 516.4
9.0 594.5
0.0 173.8
11.0 77.0

NSRL 0.0 462.4
0.0 0.0

IR  RHIC Experiment Beam 

  2:00 BRAHMS X4020 86.0 597.8
  8:00 PHENIX X7821 82.8 614.1
10:00 PHOBOS x8228 82.6 567.1

  6:00 STAR x8305 87.0 597.8

Beam AGS Experiment Beam 

Codes:                            Run

Hours charged from 08:00 2/17/04 to 2/24/04

BLIP
RHIC Cryo startup/shutdown

       100 GeV/n Au x 100 Gev/n Au

o Program Avail. 

o Scheduled Maintenance
o Unscheduled Downtime

Activity

o Machine Dev. (Booster/AGS/RHIC)

                     Standby

Beam Experiments

Initial RHIC beam intensity at store => yellow: 0.90x109  Au/bunch ; blue: 0.94x109  Au/bunch

Click HERE for List of Involved Institutions

AGS Extracted beam intensity  => 1.2x109  Au/bunch 
Complex Operating Efficiency: (89.5 + 29.53 + 6.33 + 11. + 1.42)/(89.5 + 29.53 + 6.33 + 11. + 1.42+ 21.22) = 86.7%

 (M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

RHIC Cryo Operational

                          Setup                           Ramp-up

o Scheduled Downtime

o Experiment Setup (RHIC)

o Setup (NSRL)

C-AD EXPERIMENTS for the week ending

o Experiment Setup (NSRL)

February 24, 2004

Planned

Today

o Setup (RHIC)

Feb.

As Run

                                   

http://server.c-ad.bnl.gov/esfd/nsrl/index.html
http://www.bnl.gov/medical/Isotope_Distribution/Isodistoff.htm
http://www.rhic.bnl.gov/brahms/WWW/brahms.html
http://www.phenix.bnl.gov
http://phobos-srv.ch.bnl.gov
http://www.rhic.bnl.gov/star/starlib/doc/www.star.html
http://server.c-ad.bnl.gov/esfd/INSTITU.html

