
Charged Total
Hours Charged Approved 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Past Week Hours Hours Tu Tu Tu Tu

Running
47.1 529.2
48.6 366.3
3.5 97.5
6.8 468.3

Not Running
45.2 509.1
8.0 152.8

8.83 41.35
132.9 702.6

IR  RHIC Experiment Beam 
  2:00 BRAHMS X4020 43.4 359.53
  2:00 pp2pp X4086 0 0
  8:00 PHENIX X7821 45.9 398.03
10:00 PHOBOS x8228 44.0 364.7
  6:00 STAR x8305 47.4 418.9

Beam AGS Experiment Beam 
A3 E966 x4812 0 182.9 200

Codes:                            Run

o Scheduled Maintenance
o Unscheduled Downtime

Activity

o Machine Develop. 

                     Standby                            setup with low intensity collisions

Beam Experiments

Complex Operating Efficiency: (48.6+47.0+6.8+8.8+3.5)/(48.6+47.0+6.8+8.8+3.5+45.2) = 72%(RHIC)

Initial RHIC beam intensity at store 40 x 109  d/bunch 36 x 107  Au/bunch

Click HERE for List of Involved Institutions

Hours charged from 0800 (2/25/03) to (3/4/03)

C-AD EXPERIMENTS for the week ending 4 March 2003

AGS Extracted beam intensity   41 x 109  d/bunch   37 x 107  Au/bunch (RHIC)

o Program Avail. 

 (M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (FEB) Fast Extracted Beam; (**) Lab Holiday

As Run                                                                  Planned                                                

RHIC Cryo Operational

o Startup (SEB/RHIC)

o Experiment Setup 

o Scheduled Downtime

BLIP
RHIC Cryo startup

                   100 GeV/n d x 100 GeV/n Au

Scheduled Access Days

End of d-Au

http://www.bnl.gov/medical/Isotope_Distribution/Isodistoff.htm
http://www.rhic.bnl.gov/brahms/WWW/brahms.html
http://www.rhic.bnl.gov/pp2pp
http://www.phenix.bnl.gov
http://phobos-srv.chm.bnl.gov
http://www.rhic.bnl.gov/star/starlib/doc/www/star.html
http://server.c-ad.bnl.gov/esfd/a3.html
http://server.c-ad.bnl.gov/esfd/institu.html
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