C-AD EXPERIMENTS for the week ending

Mar. 30, 2004

Today Apr.
As Run l Planned
Charged Total
Hours Charged |[Approved |23|24[25]26]|27(28]29|30|31( 1] 2 4(5])6|7|8|9(10)11|12(13]|14|15|16|17(18]19
Activity Past Week  |Hours Hours Tu Tu Tu Tu
Running
o Setup (NSRL) 252 301.9 [ o e e e e MICICIE = .- =
0 Setup (RHIC) 41.8 1139.3 m [ S Y Y Y S SN S SN SN S N
o Program Avail. (NSRL) 38.4 1006.2 CEEE . OO0 O00OEEC
o Program Avail. (RHIC) 75.2 438 s ——— s
o Experiment Setup (NSRL) 0.5 43.8
o Experiment Setup (RHIC) 0.8 81.1
0 Machine Dev. (Booster/AGS/RHIC) 221 92.4
Not Running
0 Unscheduled Downtime (NSRL) 3.6 57.9
0 Unscheduled Downtime (RHIC) 28.0 604.9
0 Scheduled Maintenance 0.0 622.9
0 Scheduled Downtime 0.0 173.8
Beam Experiments 0.0 127.6
NSRL 67.7 622.4
BLIP 164.0 653.7
RHIC Cryo startup/shutdown
RHIC Cryo Operational
IR RHIC Experiment Beam —> 62 GeV/n Aux 62 GeV/n Au ¥ polarized-proton >
2:00 |BRAHMS X4020 752 | 10048 eesee—— | S S e e e s s s g g
800_|PHENIX X7821 741 | 1ons — e o B
10:00 _|PHOBOS x8228 702 | 9310 ———— | S e e s s s s s
6:00 [STAR x8305 747 [ 10010 —— | | s i
Beam |AGS Experiment Beam —»
Codes: Run eeeeee Standby Machine Development — s Ramp-up

(M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

Hours charged from 08:00

3/23/04

to

3/30/04

RHIC Operating Efficiency: (75.22 + 41.83 + 22.13 + 0.83)/(75.22 + 41.83 + 22.13 + 0.83 + 27.99) = 83.3%
AGS Extracted beam intensity => 1.2x10° Au/bunch
Initial RHIC beam intensity at store => yellow: 1x10 ° Awbunch ; blue: 1x10° Au/bunch

Click HERE for List of Involved Institutions



http://server.c-ad.bnl.gov/esfd/nsrl
http://www.bnl.gov/medical/Isotope_Distribution/Isodistoff.htm
http://www.rhic.bnl.gov/brahms/WWW/brahms.html
http://www.phenix.bnl.gov
http://phobos-srv.chm.bnl.gov
http://www.star.bnl.gov
http://server.c-ad.bnl.gov/esfd/institu.html

