
Charged Total
Hours Charged Approved 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
Past Week Hours Hours Tu Tu Tu Tu

Running
19.4 321.3
40.2 1179.5
16.7 1078.9
72.7 44.0
0.2 44.0
1.5 82.6
13.1 13.1
0.0 92.4

Not Running
2.9 60.7
19.8 624.8
32.8 655.6
0.0 173.8
0.0 127.6

NSRL 52.3 674.7
97.0 750.7

IR  RHIC Experiment Beam 

  2:00 BRAHMS X4020 40.2 1080.0
  8:00 PHENIX X7821 40.2 1085.4
10:00 PHOBOS x8228 40.2 1001.2
  6:00 STAR x8305 40.2 1075.7

Beam AGS Experiment Beam 

Codes:                            Run

Hours charged from 08:00 3/30/04 to 4/6/04

Click HERE for List of Involved Institutions

o Machine Dev. (NSRL)

o Unscheduled Downtime (NSRL)

BLIP
RHIC Cryo startup/shutdown

62 GeV/n Au   *  polarized-proton 

Initial RHIC beam intensity at store => yellow: 1x10 9  Au/bunch ; blue: 1x109  Au/bunch
AGS Extracted beam intensity  => 1.2x10 9  Au/bunch 

o Program Avail.  (NSRL)

o Scheduled Maintenance
o Unscheduled Downtime (RHIC)

Activity

o Machine Dev. (Booster/AGS/RHIC)

                     Standby

RHIC Operating Efficiency: (40.23 + 72.7 + 1.48)/(40.23 + 72.7 + 1.48 + 19.84) = 85.2%

 (M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

RHIC Cryo Operational

                          Machine Development                           Ramp-up

o Scheduled Downtime
Beam Experiments

o Experiment Setup (RHIC)

o Setup (NSRL)

C-AD EXPERIMENTS for the week ending

o Experiment Setup (NSRL)
o Program Avail.  (RHIC)

April 6, 2004

Planned

Today

o Setup (RHIC)

Apr.

As Run

                                   

http://server.c-ad.bnl.gov/esfd/nsrl
http://www.bnl.gov/medical/Isotope_Distribution/Isodistoff.htm
http://www.rhic.bnl.gov/brahms/WWW/brahms.html
http://www.phenix.bnl.gov
http://phobos-srv.chm.bnl.gov
http://www.star.bnl.gov
http://server.c-ad.bnl.gov/esfd/institu.html

