
Charged Total
Hours Charged Approved 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28
Past Week Hours Hours Tu Tu Tu Tu

Running
94.4 222.3
0.0 0.0
9.2 9.2
0.0 0.0

Not Running
57.9 86.3
5.5 17.3

0 0.0
40.67 1079.04

IR  RHIC Experiment Beam 
  2:00 BRAHMS X4020 0.0 0.0
  2:00 pp2pp X4086 0.0 0.0
  8:00 PHENIX X7821 0.0 0.0
10:00 PHOBOS x8228 0.0 0.0
  6:00 STAR x8305 0.0 0.0

Beam AGS Experiment Beam 
A3 E966 x4812 0 182.9 200

Codes:                            Run

RHIC Cryo Operational

o Startup (SEB/RHIC)

o Experiment Setup 

o Scheduled Downtime

BLIP
RHIC Cryo startup

                   100 GeV p x 100 GeV p

C-AD EXPERIMENTS for the week ending 8 April 2003

AGS Extracted beam intensity  1011  p/bunch 

o Program Avail. 

 (M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (FEB) Fast Extracted Beam; (**) Lab Holiday

As Run                                                        Planned                                                

Complex Operating Efficiency: (94.4+9.2)/(94.4+9.2+57.9) = 64%(RHIC)

Initial RHIC beam intensity at store 1011  p/bunch 

Click HERE for List of Involved Institutions

Hours charged from 0800 (4/1/03) to (4/8/03)

                     Standby                            setup with low intensity collisions

Beam Experiments

o Scheduled Maintenance
o Unscheduled Downtime

Activity

o Machine Develop. 
Scheduled Access Days

Collisions Available

START OF PHYSICS?

http://www.bnl.gov/medical/Isotope_Distribution/Isodistoff.htm
http://www.rhic.bnl.gov/brahms/WWW/brahms.html
http://www.rhic.bnl.gov/pp2pp
http://www.phenix.bnl.gov
http://phobos-srv.chm.bnl.gov
http://www.rhic.bnl.gov/star/starlib/doc/www/star.html
http://server.c-ad.bnl.gov/esfd/a3.html
http://server.c-ad.bnl.gov/esfd/institu.html
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