
Charged Total
Hours Charged Approved 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10

Past Week Hours Hours Tu Tu Tu Tu
Running

15.7 355.6
11.9 1275.9
37.3 1078.9
0.0 44.0
0.0 44.0
22.0 105.5
5.7 23.3
99.1 191.5

Not Running
6.1 70.9
35.1 706.9
0.0 691.1
0.0 173.8
0.0 127.6

NSRL 64.6 799.6
78.0 921.7

IR  RHIC Experiment Beam 

  2:00 BRAHMS X4020 10.0 1055.0
  8:00 PHENIX X7821 22.0 1073.5
10:00 PHOBOS x8228 10.0 981.2
  6:00 STAR x8305 22.0 1063.2

Beam AGS Experiment Beam 

  D6 K0PI0

Codes:                            Run

Hours charged from 08:00 4/13/04 to 4/20/04

o Machine Dev. (NSRL)

o Unscheduled Downtime (NSRL)

BLIP
RHIC Cryo startup/shutdown

        polarized-proton 100 GeV

Initial RHIC beam intensity at store => yellow: 0.5x10 11  Au/bunch ; blue: 0.5x10 11  Au/bunch
AGS Extracted beam intensity  => 0.5x10 11  Au/bunch 

o Program Avail.  (NSRL)

o Scheduled Maintenance
o Unscheduled Downtime (RHIC)

Activity

o Machine Dev. (Booster/AGS/RHIC)

                     Standby

RHIC Operating Efficiency: (11.9 + 99.08 + 21.96)/(11.9 + 99.08 + 21.96 + 35.06) = 79.1%

 (M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

RHIC Cryo Operational

                          Machine Development                           Ramp-up

o Scheduled Downtime
Beam Experiments

o Experiment Setup (RHIC)

o Setup (NSRL)

C-AD EXPERIMENTS for the week ending

o Experiment Setup (NSRL)
o Program Avail.  (RHIC)

April 20, 2004

Planned

Today

o Setup (RHIC)

Apr.

As Run

                                   

http://server.c-ad.bnl.gov/esfd/nsrl
http://www.bnl.gov/medica/Isotope_Distribution/Isodistoff.htm
http://www4.rcf.bnl.gov/brahms/WWW/brahms.html
http://www.phenix.bnl.gov
http://phobos-srv.chm.bnl.gov
http://www.star.bnl.gov
http://pubweb.bnl.gov/people/e926

