
Charged Total
Hours Charged Approved 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Past Week Hours Hours Tu Tu Tu Tu

Running
0.0 365.7
33.2 1316.2
0.0 1114.1
25.2 45.4
0.0 45.4
0.0 142.3
0.0 28.5
73.1 354.0

Not Running
0.0 70.9
28.6 755.6
7.9 703.7
0.0 173.8
0.0 127.6

NSRL 0.0 833.0
75.0 1071.7

IR  RHIC Experiment Beam 

  2:00 BRAHMS X4020 25.0 1119.0
  8:00 PHENIX X7821 25.0 1144.5
10:00 PHOBOS x8228 25.0 1049.2
  6:00 STAR x8305 25.0 1134.2

Beam AGS Experiment Beam 
  D6 K0PI0
  D6 Atlas

Codes:                            Run

Hours charged from 08:00 4/27/04 to 5/4/04

Click HERE for List of Involved Institutions

o Machine Dev. (NSRL)

o Unscheduled Downtime (NSRL)

BLIP
RHIC Cryo startup/shutdown

        polarized-proton 100 GeV

Initial RHIC beam intensity at store => yellow: 1.0x10 11  Au/bunch ; blue: 1.0x10 11  Au/bunch
AGS Extracted beam intensity  => 1.0x10 11  Au/bunch 

o Program Avail.  (NSRL)

o Scheduled Maintenance
o Unscheduled Downtime (RHIC)

Activity

o Machine Dev. (Booster/AGS/RHIC)

                     Standby

RHIC Operating Efficiency: (25.22 + 33.22 + 73.08)/(25.22 + 33.22 + 73.08 + 28.63) = 82.1%

 (M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

RHIC Cryo Operational

                          Machine Development                           Ramp-up

o Scheduled Downtime
Beam Experiments

o Experiment Setup (RHIC)

o Setup (NSRL)

C-AD EXPERIMENTS for the week ending

o Experiment Setup (NSRL)
o Program Avail.  (RHIC)

May 4, 2004

Planned

Today

o Setup (RHIC)

May

As Run

                                   

http://server.c-ad.bnl.gov/esfd/nsrl
http://www.bnl.gov/medica/Isotope_Distribution/Isodistoff.htm
http://www4.rcf.bnl.gov/brahms/WWW/brahms.html
http://www.phenix.bnl.gov
http://phobos-srv.chm.bnl.gov
http://www.star.bnl.gov
http://www.bnl.gov/rsvp/KOPIO.htm
http://www.bnl.gov/bnlweb/atlas/default.html
http://server.c-ad.bnl.gov/esfd/institu.html

