C-AD EXPERIMENTS for the week ending December 2, 2003

Today Dec.
As Run > l Planned
Charged Total
Hours Charged |Approved [25[26[27(28[29(30| 1|2 |3 |4|5|6|7|8|9|10[(11[12(13[14[15[16|17]|18]|19]20]|21]|22
ACtiVity Past Week Hours Hours Tu Tu Tu Tu
Running
o Setup (NSRL) 0.0 252.5
0 Setup (RHIC) 91.0 324.5 eoeopococpodqocie 1 S S S S S S———
0 Program Avail. 0.0 171.5
o Experiment Setup 0.0 38.4
0 Machine Dev. (Booster/AGS/RHIC) 0.0 0.0
Not Running
0 Unscheduled Downtime 321 74.5
0 Scheduled Maintenance 44.9 461.8
0 Scheduled Downtime 0.0 173.8
Beam Experiments 0.0 0.0
NSRL 0.0 462.4
BLIP 0.0 0.0
RHIC Cryo startup/shutdown
RHIC Cryo Operational
IR RHIC Experiment Beam — Cryo cooldlown — > Startup (RHIC) Ramp-up (RHIC)
2:00 [BRAHMS X4020 0.0 0.0 ey ey ——
8:00 |PHENIX X7821 0.0 0.0 L e——————
10:00 [PHOBOS x8228 0.0 0.0 podechodecfoeqocee e
600 [STAR x8305 00 00 ooy oy —————
Beam |AGS Experiment Beam —»
Codes: — Run ® e e e e cryocooldown Startup — Ramp-up

(M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

Hours charged from 08:00 11/25/03 to 12/2/03
Complex Operating Efficiency:(91.02)/(91.02 + 32.13) = 73.9%

Clicl_< HERE for I_Jst of Involved In_stitution



http://server.c-ad.bnl.gov/esfd/nsrl/index.html
http://www.bnl.gov/medical/Isotope_Distribution/Isodistoff.htm
http://www.rhic.bnl.gov/brahms/WWW/brahms.html
http://www.phenix.bnl.gov
http://phobos-srv.chm.bnl.gov
http://www.rhic.bnl.gov/star/starlib/doc/www/star.html
http://server.c-ad.bnl.gov/esfd/institu.html

