
Charged Total
Hours Charged Approved 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29

Past Week Hours Hours Tu Tu Tu Tu
Running

0.0 252.5
68.0 392.5
0.0 171.5
0.0 38.4
0.0 0.0

Not Running
77.7 152.2
22.3 484.1
0.0 173.8
0.0 0.0

NSRL 0.0 462.4
0.0 0.0

IR  RHIC Experiment Beam 
  2:00 BRAHMS X4020 0.0 0.0
  8:00 PHENIX X7821 0.0 0.0
10:00 PHOBOS x8228 0.0 0.0

  6:00 STAR x8305 0.0 0.0

Beam AGS Experiment Beam 

Codes:                            Run

Hours charged from 08:00 1/16/04 to 1/23/04

o Setup (NSRL)

C-AD EXPERIMENTS for the week ending Dec. 9, 2003

 (M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

RHIC Cryo Operational

                          Setup                           Ramp-up

o Scheduled Downtime

Complex Operating Efficiency:(67.96)/(67.96 + 77.71) = 46.7%

Click HERE for List of Involved Institution

o Program Avail. 

o Scheduled Maintenance
o Unscheduled Downtime

Activity

o Machine Dev. (Booster/AGS/RHIC)

                         Standby

Beam Experiments

As Run Planned
Today

BLIP
RHIC Cryo startup/shutdown

  Startup (RHIC)                                                                         Ramp-up (RHIC)

o Setup (RHIC)

Dec.

o Experiment Setup 

                                   

http://server.c-ad.bnl.gov/esfd/nsrl/index.html
http://www.bnl.gov/medical/Isotope_Distribution/Isodistoff.htm
http://www.rhic.bnl.gov/brahms/WWW/brahms.html
http://www.phenix.bnl.gov
http://phobos-srv.chm.bnl.gov
http://www.rhic.bnl.gov/star/starlib/doc/www/star.html
http://server.c-ad.bnl.gov/esfd/institu.html

