
Charged Total
Hours Charged Approved 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12

Past Week Hours Hours Tu Tu Tu Tu
Running

0.0 252.5
74.5 590.6
0.0 171.5
0.0 38.4
19.2 22.7
0.0 0.0

Not Running
51.3 239.2
23.0 512.2
0.0 173.8
0.0 0.0

NSRL 0.0 462.4
0.0 0.0

IR  RHIC Experiment Beam 
  2:00 BRAHMS X4020 9.2 12.4
  8:00 PHENIX X7821 18.3 21.6
10:00 PHOBOS x8228 9.2 12.4

  6:00 STAR x8305 9.2 12.4

Beam AGS Experiment Beam 

Codes:                            Run

Hours charged from 08:00 12/16/03 to 12/23/03

o Experiment Setup (RHIC)

o Setup (NSRL)

C-AD EXPERIMENTS for the week ending Dec. 23, 2003

Planned
Today

o Setup (RHIC)

Dec.

o Experiment Setup (NSRL)

 (M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

RHIC Cryo Operational

                          Setup                           Ramp-up

o Scheduled Downtime

As Run

Complex Operating Efficiency:(74.46 + 19.2)/(74.46 + 19.2 + 51.34) = 64.6%

Click HERE for List of Involved Institution

o Program Avail. 

o Scheduled Maintenance
o Unscheduled Downtime

Activity

o Machine Dev. (Booster/AGS/RHIC)

                         Standby

Beam Experiments

BLIP
RHIC Cryo startup/shutdown

    Ramp-up (RHIC)                                                                                                             100 GeV/n Au 

                                   

http://server.c-ad.bnl.gov/esfd/nsrl/index.html
http://www.bnl.gov/medical/Isotope_Distribution/Isodistoff.htm
http://www.rhic.bnl.gov/brahms/WWW/brahms.html
http://www.phenix.bnl.gov
http://phobos-srv.chm.bnl.gov
http://www.rhic.bnl.gov/star/starlib/doc/www/star.html
http://server.c-ad.bnl.gov/esfd/institu.html

