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Minimum-bias Physics program started (May 20) : 330M as of today of

Continue to elevate other triggers - UPC, high-pt triggers to Physics: Mostly done

Finalize calibrations and detector commissioning: done 2
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TPC readout speed upgrade (to SkHz) commissioning on-going (next 3 weeks) T s day
Beam
e |uminosity (to come), crossing-angle (works well), background (expected to be improved with cooling)

e leveling at ZDC~10k for Min-bias program (will revisit as we optimize/upgrade DAQ readout)



