

APEX Schedule

June 5-6 2007

Ramp Test of 70 GeV ramp	Injection + ramps 6 bunches BBQ	Injection+ Store BBQ	Ramps High intensity	Store Bunches different intensities	Injection Au77 in AGS, AtR	Store 6 bunches No rebucketing BBQ
07-16 Synch radiation suppression Fischer+ team	07-33 Tune + Orbit Drift Correction Marusic Fischer	07-35 Machine repeatability Ptitsyn+ team	05-18 Transition Instability Ptitsyn, Wei +team	05-18 05-27 IBS measurement Ptitsyn, Wei +team	07-18 Gold 77 In RHIC Trbojevic + team	07-06 Nonlinear Chrom Luo

