




C-A Operations-FY12

3 Jan 12

planned (budget permitting)

-  concurrent with RHIC
-  setup with beams
-  ramp up luminosity

