

Monday 12 March 2012
6th Scheduling Meeting

Minutes

Present : Mei Bai, Less Bland, Bill Christie, Wolfram Fischer, Xiaochun He, Haixin Huang, Peter Ingrassia, Yousef Makdisi, F. Méot, Phil Pile, Paul Sampson, Vincent Schoefer.

- Brief overview of the coming week : see table next page

	<p align="center">MONDAY 12 MARCH 6th SCHEDULING MEETING</p> <ul style="list-style-type: none"> - 3 days away from 255 GeVx255 GeV physics. - BLIP running. - NSRL running (EBIS and Tandem beams). 	
Mon. 12	<p>RHIC beams dumped, ~0800, on schedule.</p> <p>Program for the day : 255 GeV Ramp tests, then beam developments - later this afternoon.</p>	
Tue. 13	Beam developements	
Wed. 14	<p align="center">Maintenance, 12 hours from 0600 till ~1800</p>	<ul style="list-style-type: none"> - Maintenance at PHENIX - 12h - Change polarimeter targets in - RHIC – 4h+8h pumping DX training at IP2
Thu. 15	<p align="center">Beam developments. Could see transverse store to Physics.</p>	
Fri. 16	Could see 2 shifts to Physics	
	<p>NEXT SCHEDULING MEETING MONDAY 19 MARCH</p>	
Wed. 21 March	APEX 12 hours, 0800am-0800pm	