

Scheduling Meeting

Monday 11 March 2013

Present: Mei Bai, Wolfram Fischer, Haixin Huang, Yousef Makdisi, Phil Pile, Andrei Poblaguev, Vahid Ranjbar, Paul Sampson, Hubert van Hecke

- BLIP running
- RHIC Physics started on Saturday, March 9, 23:59.
- NSRL will start next Monday, March 18

1. RHIC polarization is smaller than last year. Ramp/store development is continued in parallel with data taking.
-> 1st ramp for development, 2nd for Physics (6-hour stores).
2. New LIPA work days are Friday 15th and Wednesday 20th (6am-6pm).
March 15: Long store at RHIC + maintenance if store ends earlier
March 20: Maintenance day.
3. Bunch to bunch damping development.
4 hours Wednesday or Thursday (March 13 or 14)
4. APEX every second Wednesday 8:00-24:00, starting March 27.

[Schedule for the week](#) ➡

Schedule for the week of March 11

Monday	March 11	00:00 - 24:00	Run Physics*	
Tuesday	March 12	00:00 - 24:00	Run Physics*	
Wednesday	March 13	00:00 - 24:00	Run Physics*	Bunch by bunch damping development (4 hours)
Thursday	March 14	00:00 - 24:00	Run Physics*	
Friday	March 15	00:00 - 06:00 06:00 - 20:00 20:00 - 24:00	Run Physics* Long store + maintenance Run Physics*	LIPA work during day hours.
Saturday	March 16	00:00 - 24:00	Run physics*	
Sunday	March 17	00:00 - 24:00	Run Physics*	
Monday	March 18	00:00 - 24:00	Run Physics*	
Tuesday	March 19	00:00 - 24:00	Run Physics*	
Wednesday	March 20	00:00 - 06:00 00:06 - 18:00 18:00 - 24:00	Run Physics* Maintenance Run Physics*	LIPA work during day hours.

* A development ramp prior the ramp for Physics and 6 hour store until polarization will be improved.