

# Scheduling Meeting

Monday 1 April 2013

**Attendees:** Mei Bai, Bill Christie, Wolfram Fischer, Peter Ingrassia, Andrei Poblaguev, Vahid Ranjbar, Paul Sampson, Huber van Hecke.

- **BLIP running**
- **NSRL Run 13A**
- **RHIC Physics Run**

## **Agenda:**

1. **Siemens MG issue** (cracks in the insulation layer were found)  
To repair, AGS will be off from 18:00 Tuesday for about 24 hours.  
*Long store and maintenance during this time.*
2. **Beam development.**  
two possibilities under consideration:
  - a) machine development with 2013 lattice – 1 shift
  - b) switch to the 2012 lattice (yellow only ?) – 1-3 days.  
*no decision yet.*
3. **Maintenance** (Wednesday, April 3, 6:00 – 18:00).

[Schedule for the week](#) ➔

## Schedule for the week of April 1

Monday	April 1	00:00 - 24:00	Run Physics*	
Tuesday	April 2	00:00 - 24:00	Run Physics*	18:00 Start to repair Siemens MG (24 hours)
Wednesday	April 3	00:00 - 06:00 <b>06:00 - 18:00</b> 18:00 - 24:00	Run Physics* <b>Maintenance</b> Run Physics*	Long store (18:00 – 06:00) Maintenance behind Siemens repair
Thursday	April 4	00:00 - 24:00	Run Physics*	
Friday	April 5	00:00 - 24:00	Run Physics*	
Saturday	April 6	00:00 - 24:00	Run physics*	
Sunday	April 7	00:00 - 24:00	Run Physics*	
Monday	April 8	00:00 - 24:00	Run Physics*	
Tuesday	April 9	00:00 - 24:00	Run Physics*	
Wednesday	April 10	00:00 - 08:00 <b>08:00 - 24:00</b>	Run Physics* <b>APEX</b>	

\* 8-hour physics stores, beam development between them