

Monday 05/12 2014
Scheduling Meeting

Minutes

Present : Mei Bai, Bill Christie, Wolfram Fischer, Klaus Dehmelt, Yousef Makdisi, Phil Pile, Paul Sampson, Christoph Montag, Haixin Huang.

The schedule for this week,

1. Wednesday, maintenance, beam dump at 7am, sweep at 3:30pm
2. Thursday, 12:00-4:00pm (tentative), 56 cavity test with beam, followed by ~2 hrs beta squeeze test, implement ramp optics correction for the back to physics ramp.

If machine developments on Thursday gets late, the ramp optics correction will be postponed to Friday.