

Monday 05/19 2014 Scheduling Meeting

Minutes

Present : Mei Bai, Bill Christie, Wolfram Fischer, Klaus Dehmelt, Yousef Makdisi, Phil Pile, Paul Sampson, Christoph Montag, Haixin Huang.

1. Switch over to He-Au on June 16, which ends either on June 30 or July 7.
2. He-3 development in injectors is the primary, pp development in AGS continues during owl shifts.
3. Wednesday, 8am - midnight, 12 hrs APEX plus 4 hrs machine development.
4. Thursday, optimally dump beam after a 10 hrs store following APEX, otherwise dump beam no later than 12pm for 56 MHz development for 6 hrs. The first hour is test without beam, short access is possible.
5. Friday, ~0.5 hr for beta squeeze development at the end of store.