

**Monday 06/02 2014**  
**Scheduling Meeting**

---

**Minutes**

---

Present : Mei Bai, Bill Christie, Wolfram Fischer, Klaus Dehmelt, Yousef Makdisi, Phil Pile, Paul Sampson, Christoph Montag, Haixin Huang.

1. Tuesday, Booster maintenance fixing A6 cavity, 5-8am, behind RHIC store
2. Tuesday, end-of-store beta squeeze development at the end of current store, then 20 mins access for e-lens
3. Wednesday, APEX, 7am - midnight
4. Thursday, 56 MHz cavity test for 6 hrs, starting 10am-noon
5. Thursday, machine development on He3-Au for 3 hrs, after 56 MHz cavity test