

Monday 02/23/2015
Scheduling Meeting

Minutes

1. The planned access for the Blue e-lens work will be tomorrow Tuesday 2/24 from 9 am -12 noon
 1. Vincent will instruct MCR to turn off the e-lens electron current and ramp down the e-lens magnets between 8 and 8:30 am.
2. The first APEX session will be on Wednesday 2/25 starting at 8:00 am and ending at 12: midnight. It is assumed that "back to physics" set up will start at 11 pm.
3. If all goes well with Blue e-lens work, tuning with beam will likely start during the APEX session
4. The RF group requested a 4 hr. MD session this Thursday 2/26 to make operational the newly installed 28 MHz ferrite tuners. This will be done at the end of the store. However, we learned that some related work (air flow systems) during tomorrow's access will be needed. This will have a bearing on whether the work on Thursday can proceed. I will augment this note at the end of the access tomorrow.
5. STAR would like to carryout the transverse store. This plan calls for one store with the STAR rotators off. This can done either this Thursday or Friday this week.
6. If all goes well with Blue e-lens work