

Monday 05/11/2015 Scheduling Meeting

Minutes

1. Store length: Heard from Wolfram that his assessment for an ideal store length of 6 hrs or less. PHENIX was in agreement but STAR argued for having 7 hrs length with the expectation of reaching the HI vertex data goal by June 8. We agreed to 7 hrs for now. This could be revisited.
2. Wednesday the 13th is Maintenance day. Will start at 8 am and close the tunnel at 4pm. OPPIS will start behind the last Store and so will Siemens. The driver is a planned long list of RHIC power supply work.
3. Booster work is short, however, the NSRL run 15A will be over by then.
4. A STAR cooling water back flush is also planned and this may impact the schedule.
5. The planned repair to the UPS in 1012A will be deferred as it may affect the ODH and thus impact access.
6. MD work of about 2 hours was requested to improve the Yellow beam transmission efficiency on the first ramp.