

**Monday 05/26/2015**  
**Scheduling Meeting**

---

**Minutes**

---

1. Maintenance is scheduled for tomorrow 5/27 with a duration of 6 hours. Will dump beam at 7:30 and start opening i=up close to 8 am.
  1. The drivers are the STAR Main Magnet work with D. Phillips et al. STAR needs to coordinate this work and their intension to install a EPD prototype detector.
  2. Siemens regular maintenance work
  3. Short AGS (e-IPM) and Booster work.
2. A 6-hr MD request for bunch to bunch damper work with both Blue and Yellow beams at injection. The experiments seem to be on track regarding their physics goals. So the impact is minimal.
3. PHENIX requested work on the Berm A/C systems to assure the IR temperature is stable during the next month.
4. Work will take place at the 2 O' Clock region but this should not drive the schedule.