

## **Monday 06/01/2015 Scheduling Meeting**

---

### **Minutes**

---

The meeting revolved around the latest Yellow beam dump pre-fire which also affected the Blue beam and thus impacted the PHENIX North MPC as well as some portion of the Silicon Vertex strip detector. The ramifications on the p-AI run are being discussed by PHENIX and BNL management.

The immediate schedule is as follows:

1. MD (2-3 hours) will take place after the current store with 6x6 bunches in an effort to increase the protection pumps amplitude. This should help reduce but not eliminate the impact on PHENIX.
2. The LINAC has started behind current stores to condition the tubes towards BLIP running at 200 MeV. Should it be necessary to replace a tube, this would be done behind a store on Thursday (4-5 hours) to allow start of 200 MeV running before the weekend.
3. APEX will take place on Wednesday 8:00 – 23:00 and back to Physics.
4. EBIS and the AGS will continue preparations for AI beams behind stores this week.
5. The switch to p-AI will start at 8:00 am Monday June 8.