

Monday 06/8/2015 Scheduling Meeting

Minutes

To all,

1. The End of Run Party is scheduled for Monday June 22nd 5-7 pm
2. Maintenance is scheduled for Wednesday (hopefully 8-2 pm when we start sweeps. The Drivers:
 1. RHIC Main Magnet PS work
 2. LINAC tube replacement (few hours per tube)
 3. AGS eIPM (6 – 2pm)
 4. Siemens (regular maintenance)
 5. 11 O'clock dehumidifier repair
 6. 56 Mhz work for a cold test after the run is over.
3. APEX will be scheduled as normal.
4. Bunch-by- Bunch dampers. Kevin will need 20 min set up between stores for this.

The STAR BUP has Ru-96 for Run17. This is off the table for now.

STAR would like to have a Cosmic ray run with magnet on for 24 hours after the run is over.

PHENIX local polarimeter run, perhaps next week.