

Monday 06/15/2015 Scheduling Meeting

Minutes

To all,

1. APEX requested a 2 hour extension to complete experiments with polarized proton beams: Wednesday June 17 from 8:00 am till Thursday June 18 at 1:00 am followed transition to physics.
2. Thursday June 18 MD ~2.5 hours: STAR fixed target studies. Time constraints: Start around 12 noon and complete by 4:30 pm.
3. A carry over from previous meetings: Bunch-by- Bunch damping; Kevin will need 20 min set up between stores for this.
4. The p-AI run will end Monday June 22nd at 8:00 am.

MCR to optimize store lengths for maximum utilization.