


A stack of papers, slightly blurred, with a purple and blue color cast.A blurred image of a clock face, with a purple and blue color cast.

# Accelerator Support and Maintenance

A stack of papers, slightly blurred, with a green and blue color cast.A clear image of a yellow clock face with black numbers and hands, set against a yellow background.

Startup13



## Last Friday

- LIPA work cancelled.
- Snow closure forced many jobs to be rescheduled.
- Critical work completed.
  - PHENIX.
- Some e-lens work completed.
- AGS water leak repaired (no release).

A vertical stack of four images on the left side of the slide. From top to bottom: a clock with a blue face and black hands on a red background; a clock with a yellow face and black hands on a blue background; a stack of books with a green cover on a yellow background; and a stack of books with a blue cover on a red background.

# Access During LIPA work Friday March 15<sup>th</sup>

- ONLY Booster MMPS affected.
- Some injector maintenance activities during the outage.
- No RHIC work.
- First official Maintenance Days March 20<sup>th</sup>.
- Submissions for work in injectors are being reviewed.



# Tentative Friday Schedule:

- Before 0600hrs:
  - RHIC store established.
  - Prep injectors for access if necessary.
- 0600hrs:
  - LIPA outage begins- No Booster Main Magnet.
  - All other systems powered.
- 0800hrs:
  - Access injectors for repair as necessary.
  - Substations 1F and 2F off affecting AtR.
- ~1400hrs (TBD):
  - Injectors readied for beam awaiting completion of outage.
- Any RHIC accesses TBD...
- Final plan discussion Thursday 3pm in Snyder (here).