


Accelerator Support and Maintenance



Run 14



Machine Status

- **LINAC- On For BLIP:**
 - Maintenance Completed Monday
 - Independent from RHIC schedule until PP running.
- **Booster and AGS running setup with beam.**
- **RHIC Final stages of the shutdown in progress.**



Tomorrow: Maintenance Day.

- RHIC remains on Restricted Access.
- Evacuate tests in RHIC tunnel at 1500hrs.
- RF testing 3pm to 8am Thursday, then 8pm to 8am daily
- AGS 0700-1100hrs Restricted Access for D15 IPM outrigger installation and other work.
- No Booster Access, RF work during AGS Access.

Schedule:

- 0600hrs
 - AGS CA LOTO begins.
- 0700hrs:
 - AGS CA Access begins.
- 1100hrs:
 - Secure AGS ring, remove LOTO.
- 1200hrs
 - Restore AGS to operation.



Scheduling:

- Schedule will be available this afternoon on the web, link will be sent out.
- Reminder: only reviewed and approved jobs.





ACCELERATOR
ACCESS
Timetable

1800HRS




ACCESS
COMPLETE



Access Key

- Restricted Access
- Controlled Access
- No Access

LINAC
LTB
Booster



RHIC

6Z1

ATR

AGS

Tandem and TTB