



Accelerator Support and Maintenance



Run 14



Machine Status: Injectors

- LINAC: On For BLIP:
 - Maintenance next Monday
 - Independent from RHIC this year.
- Booster and AGS running setup with beam.
 - Possible late week access for any issues, next maintenance day would be just before Physics.



RHIC Activity and start up.

- Adjacent areas are being secured (Berms and roof tops).
- Rad and other postings at RHIC start this week.
- All tunnels areas of RHIC will remain on RA through Friday, except for the 4 o'clock IR.



Installation updates

- 56MHz installation nearing completion:
 - Walk way and shield wall installation possible Thursday.
- AC dipole:
 - Vacuum chamber being prepped for bakeout (horizontal only).
 - Re-assembly Saturday and completion on Maintenance Days.



Installations continued:

■ Stochastic Cooling:

- Kickers are installed at 4 and 11 o'clock.
- Bakeout at 11 to be complete mid week.
- Re-installation is ongoing and will be completed on MDs.


■ Transverse damper:

- Bake out nearing completion.
- Re-installation also MDs.



Testing in RHIC

- ACS tests and RF conditioning testing 8pm to 7am Wednesday.
- Ramping Friday and Saturday nights possible (tunnel access prohibited except STAR and PHENIX).
- eLens work possible late in the week or weekend.



1800HRS

