



Time Meeting
Mar 04, 2014

Agenda

- Safety
- Schedule
- Machine and system reports



Safety and training

- Raymond Karol



<http://www.bnl.gov/cad/esfd>

Scheduling Physicist: Chuyu Liu


C-A Operations-FY14

4 Mar 14

planned, budget permitting

- concurrent with RHIC
- setup with beams
- ramp up luminosity

FY 2014



22.0 weeks

3 Feb

15 Feb

3 wks

10 Mar

15 weeks

4 July

7 Oct

15 Nov

18 Nov

22 Nov

17 Dec

25 Mar

31 Mar

29 Mar

16 May

TBD

TBD

TBD

13C

14A

14B



Schedule

1. In addition to physics stores, water leak at STAR (last Tuesday), Vacuum leak at PHENIX (last Wednesday), RF compressor oil leak (this Monday) were fixed.
2. Maintenance scheduled on Wednesday, Mar. 05, 8:00-16:00, driven by coolant leaking at PHENIX, RF conditioning needs to be finished before switch over.
3. Next Monday, Mar. 10, Switch over to high energy Au, brief access if necessary.



Machine and system reports

- [RHIC](#)
- [STAR](#)
- [PHENIX](#)
- [AGS](#)
- [BLIP](#)
- Maintenance
- Operations

Christoph Montag
Bill Christie
Klaus Dehmelt
Haixin Huang
Suzanne Smith
Paul Sampson
Peter Ingrassia



Next Time Meeting

- Next Time Meeting: **Tuesday, Mar. 11**
1:30PM, Snyder