



Time Meeting
May 20, 2014

Agenda

- Safety
- Schedule
- Machine and system reports



Safety and training

- Peter Cirnigliaro



Schedule

1. Switch over to He-Au on June 16, which ends either on June 30 or July 7.
2. He-3 development in injectors is the primary, pp development in AGS continues during owl shifts.
3. Wednesday, 8am - midnight, 12 hrs APEX plus 4 hrs machine development.
4. Thursday, optimally dump beam after a 10 hrs store following APEX, otherwise dump beam no later than 12pm for 56 MHz development for 6 hrs. The first hour is test without beam, short access is possible.
5. Friday, ~0.5 hr for beta squeeze development at the end of store.



Machine and system reports

- RHIC
- STAR
- PHENIX
- EBIS
- AGS
- BLIP
- Operations

Guillaume Robert-Demolaize

Shusu Si

Klaus Dehmelt

Jim Alessi

Haixin Huang

Suzanne Smith

Peter Ingrassia



Next Time Meeting

- Next Time Meeting: Tuesday, May. 13
1:30PM, Snyder