



A stack of papers, slightly blurred, with a light blue tint, located in the top-left quadrant of the slide.A blurred image of a clock face, with a purple and pink gradient, located in the top-right quadrant of the slide.

Accelerator Support and Maintenance

A stack of papers, slightly blurred, with a green tint, located in the bottom-left quadrant of the slide.A clear image of a yellow clock face with black numbers and hands, located in the bottom-right quadrant of the slide.

Run 15: p-Au

Schedule for May 27th

Time	Activity	Group
After last fill	Apply CA LOTO to AGS and Booster	MCR CAS
0600	Begin Siemens maintenance.	APSG
0700	Begin Booster Access.	HP/SG
0730	Prepare to Dump	MCR
0745	Dump beam ramp down, Open Experimental areas (6&8 to XA)	MCR
0800	Tunnel access begins: XA sectors 10 & 12. RA: Sectors 2, 4 CA: Uup, U, down, W,X, Y Begin AGS Access	MSG HP/MCR
1100	Sweeps in areas where work has completed begins. Remove LOTO Restore Booster to Operation	CAS/MCR
1200	Remove AGS LOTO, restore to Operation	CAS/MCR
1400	Sweep all but 2z1, STAR, PHENIX (as necessary)	CAS/MCR
1500	Perform Hysteresis ramp after 2z1 secured, sweep experiments	CAS/MCR
1600	RHIC secured, begin restoration of Physics	MCR/AP

Scheduling Planning Meeting

- Here today at 2:30pm

