



A stack of white papers, slightly blurred, set against a light blue background.A blurred image of a clock face, showing numbers and hands, set against a light purple background.

Run 2016

A stack of white papers, slightly blurred, set against a light green background.A yellow clock with a red border and black numbers, set against a yellow background.

**Accelerator Support
and Maintenance**

Run 16

RHIC Repair Period Activities.

■ Injectors:

- Will remain running for NSRL and BLIP.
- Maintenance in Booster stays as scheduled (next March 30th).
- BLIP Maintenance tomorrow



RHIC:

- Daily Schedules and work descriptions available at the link:

[Schedules](#)

- Reminder: All work must be submitted and approved before execution.





Daily Schedules

Schedule for March 22nd

0700-2200hrs: Booster running for NSRL.

0001-1300hrs: RHIC RA all sectors except 4z1 (RFNA)

1300-2400hrs: RHIC sector 2 RFNA.



Schedule for March 23rd

0700-2200hrs: Booster running for NSRL.

0001-1300hrs: RHIC RA all sectors except 4z1 (RFNA)

1300-2400hrs: RHIC sector 2 RFNA.



Schedule for March 24th

0700-2200hrs: Booster running for NSRL.

0001-1300hrs: RHIC RA all sectors except 4z1 (RFNA)

1300-2400hrs: RHIC sector 2 RFNA.



Select "March 21" to View Approved Jobs for the RHIC repair period.

Select "View Submitted Jobs" to see all submitted (unapproved) jobs.

March 2016

Sun	Mon	Tues	Weds	Thu	Fri	Sat
		1	2 Maintenance 0800-1600 BLIP Energy change to 117MeV	3 Physics	4	5
6	7	8 LINAC Maintenance	9 APEX	10	11	12
13	14 NSRL Checkout	15 Beam to NSRL	16 Maintenance	17	18	19
20	21 NSRL Run 16a begins: Protons From LINAC RHIC Repairs begin.	22 RHIC repairs Daily Schedule	23 LINAC Maintenance 0800-1200hrs Daily Schedule	24 Daily Schedule	25 Daily Schedule	26
27	28	29	30	31		