

# CeC PoP Experiment

June 14, 2016

# Project Progress

- We are preparing new garage with two cathodes
- 704 MHz cavity was re-conditioned
- Wigglers were opened
- MPS operation was checked

# What's Next

- Finish development of operational set-up (fixed optics and energy)
- We will try to propagate beam to the high power dump
- We plan to swap cathodes on Thursday
- We plan to install new garage on Friday
- We have requested two dedicated runs (no RHIC beam) – 6 and 12 hours – next week