

APEX Schedule

May 16nd 2007

Injection	Injection	Store 6 bunches NO rebucketing BBQ	Injection	Ramp development 6 bunches Lattice: Au72ibs	Store 12 bunches Debunched beam	
06-31 Beta	07-05 BBA	07-06 Nonlinear	07-33 Tune Chrom Drift	05-18 IBS suppression lattice	07-16 Debunched Beam	Back 2
Beat Calaga	Nied ziela	Chrom Luo	Correction Marusic Fischer Pilat	Litvinenko, Satogata +team	Rev freq Fischer+team	Phys
		07-34 Tungsten foil Tsoupas+team			07-34 Tungsten foil Tsoupas+team	
5am	6am	7am	9am	10am	1:30pm	4pm 5pm