

# Run 18 RHIC Machine/Experiments Meeting

*April 24, 2018*

## Agenda:

General discussion of Run 18  
All Other Business (AOB)

- B. Christie

### READYTALK LOGIN INFO

Audio Login

Toll-Free (US & Canada): 866.740.1260

Toll: 303.248.0285


Access Code: 8304505

<https://www.readytalk.com/>

ReadyTalk link <https://core.readytalk.com/interface/guest.jsp?host=readytalk&an=8667401260&ac=8304505>

# C-A Operations FY18

Last revision: April 10, 2018



Au run = 33 days (1 setup + 26 “physics” + 3 FXT + 3 CeC )  
 “physics” = physics + APEX + maintenance

Dates for first three CeC periods are approximate  
 (early April, early and late May)

CeC parasitic commissioning =

CeC Dedicated running =  (Total of 14 days)

**N.B. “Physics” running was declared on 3/14, STAR started Physics data on 3/15.**

# RHIC Schedule for the week starting Monday 4/23/18

## Monday (April 23<sup>rd</sup>):

- Physics running to 9:00 am
- LeReC Access, 9:00 am to 10:30 am
- Beam Dev. 10:30 am to 11 am
- Physics running the rest of the day

## Tuesday:

- Physics running all day

## Wednesday:

- Midnight to 7:45 am, Physics running
- 8:00 am to midnight, APEX

## Thursday:

- Physics running until 9:45 am, when beam gets dumped for dedicated CeC running.
- 10 am to 9:45 pm, Dedicated CeC running.
- 10 pm to midnight, Physics running.

## Friday:

- Midnight to 8:45 am, Physics running
- 9 am to 4:45 pm, Dedicated CeC running
- Physics running the rest of the day

## Saturday and Sunday:

- Physics running all day

## Monday (April 30<sup>th</sup>):

- Physics running majority of the day
- 2 hour Access to IR2 for Vacuum prep work (sometime during work day)

## RHIC Run 18, Schedule as Run

- Cooldown to 4K for Collider starts on March 4<sup>th</sup>
- Magnet checkout gets started March 5<sup>th</sup>
- First injected beam to RHIC March 8<sup>th</sup>
- “Physics” running Declared March 14<sup>th</sup>
- STAR starts accumulating Isobar Physics data on March 15<sup>th</sup>.
- *The planned 55 days for the Ru & Zr running extends until May 9<sup>th</sup>.*
- First APEX session March 28<sup>th</sup>
- Scheduled Access on April 4<sup>th</sup>
- Second APEX session April 11<sup>th</sup>
- Scheduled Access April 18<sup>th</sup>
- First session of dedicated CeC running April 19<sup>th</sup>
- Third APEX session on April 25<sup>th</sup>
- Second session of dedicated CeC running on April 26<sup>th</sup>
- Third session of dedicated CeC running on April 27<sup>th</sup>