


C-A Operations FY18

Last revision: April 10, 2018



Au run = 33 days (1 setup + 26 “physics” + 3 FXT + 3 CeC)
 “physics” = physics + APEX + maintenance

Dates for first three CeC periods are approximate (early April, early and late May)

CeC parasitic commissioning =

CeC Dedicated running = (Total of 14 days)

N.B. “Physics” running was declared on 3/14, STAR started Physics data on 3/15.