
Delivered Sum FOM
Goal is sampled FOM = 180 nb-1
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General Status of STAR pp run as of June 13, 2005 (~noon).

7.48 pb-1 delivered
~2.42 pb-1 sampled

383 nb-1 delivered
~ 124 nb-1 sampled
(124/180 ~ 69 %)

N.B. 7 pb-1 @ 40% ~ 179 nb-1
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FOM plots through June 13, 2005 (~ noon).

Sampled FOM ~ 124 nb-1
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Goal = 180 nb-1

Sampled FOM

124/180 ~ 69%



Summed min bias events

0

2000

4000

6000

8000

10000

12000

14000

16000

18000

20000

4/
8/

20
05

4/
15

/2
00

5

4/
22

/2
00

5

4/
29

/2
00

5

5/
6/

20
05

5/
13

/2
00

5

5/
20

/2
00

5

5/
27

/2
00

5

6/
3/

20
05

6/
10

/2
00

5

6/
17

/2
00

5

6/
24

/2
00

5

m
b 

ev
ts

 (k
ev

ts
)

mb evts per day

0

200

400

600

800

1000

1200

1400

4/8
/20

05
4/1

5/2
005

4/2
2/2

005
4/2

9/2
005

5/6
/20

05
5/1

3/2
005

5/2
0/2

005
5/2

7/2
005

6/3
/20

05
6/1

0/2
005

m
b 

ev
ts

 (k
ev

ts
)

Summed DAQ Hours
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General Status of STAR pp run as of June 13, 2005 (~noon).

14.38 Mevts
Goal is 20 Mevts
14.85/20 ~ 74%

Total of 358 hrs


