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BRAHMS Cu+Cu Status
• About 1 day from completing Low Pt program

– Lost 1-2 days due to tracking chamber problems
• ZDC showermax installed at 3 O’clock side
• ZDC showermax will be installed on 1 O’clock side 

2/16/05
• Shift in Access days fine with us if needed

• PP work
– Install additional counters for trigger

• Will use CC and BBnCC instead of inelasticity counters
– Calibrate showermax during setup
– Reinstall showermax at beginning of physics run
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