
PHENIX DAQ Hours

Average 8.3 DAQ hrs/day

days since April 17th

77 DAQ hours (!) in 
the previous week

(5/16 – 5/23) 
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200 GeV pp Integrated Luminosity
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4.21 pb-1 live ZDCLL1

PHENIX Goal 5.5 pb-1 live BBCLL1

(5/24/05)

40.0 B BBCLL1 events sampled

1.78 pb-1 live BBCLL1

June 25, 2005
(4.3 pb-1 projected,     

3.64 pb-1 with 
development and 

transverse running )



200 GeV pp “Figure of Merit”

(5/24/05)

PHENIX Goal 226 nb-1

94.2 nb-1

June 25, 2005
(252 nb-1 projected,     

209 nb-1 with 
development and 

transverse running )
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Lies, Damn Lies, and Projections…
• Luminosity/FOM growth ~constant for past week

– Big increase from improved duty cycle
– Integrated Luminosity: 77.2 nb-1/day
– FOM: 4.8 nb-1/day

• Assuming no change in polarization

• More realistic assessment of projected totals:
– 410 GeV development time/running

• Assume four days 
– Transverse running 

• Assume five days 
– ~24 nb-1 FOM integrated, ~10% of total

– Integrated Luminosity:   3.64 pb-1  (66% of goal)
– Figure of Merit:    0.209 pb-1 (92% of goal)

5/24/05 J. Lajoie - RHIC Time/Machine-Expt. Meeting 4


	PHENIX DAQ Hours
	200 GeV pp Integrated Luminosity
	200 GeV pp “Figure of Merit”
	Lies, Damn Lies, and Projections…

