
Run 14 RHIC Machine/Experiments Meeting 
 
28 Jan 2014   
 
Agenda: 
  
• Run 14 Schedule (Pile) 
• Status of preparations for low energy AuAu run (Montag) 
• 56 MHz Status and Stochastic Cooling Expectations (Fischer) 
• STAR and PHENIX Status (Experiments) 
• Other 

 
 
 
 
 

Call in bridge line is 631-344-8383 



http://www.bnl.gov/cad/esfd

Scheduling Physicist: Chuyu Liu

  

AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with √s = 200 GeV/n AuAu

RHIC Research with √s = 15 GeV/n AuAu

Contingency/other beams

Particle Accelerator Conference (IPAC)

NSRL  (NASA Radiobiology)

NSRL  (NRO)

BLIP (Isotopes)

BLIP (other)

Shutdown (RHIC)

C-A  Operations-FY14

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2014

17 Jan 14

setup with beams
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concurrent with RHIC

ramp up luminosity

setup as required
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14 weeks
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7 Oct 15 Nov

13C

18 Nov
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31 Mar

17 Dec

14A

TBD

5.5 weeks

16 May   TBD
TBD

3 Feb 

14B

3 wks

TBD

planned, budget permitting, Preliminary

22.0 weeks 7 July 

14B



Who’s Who for 2014 



From Fischer et. al., RHIC Collider Projections (FY 2014 – FY 2018), 4 June 2013 
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RHIC Cryo Operations FY12-14 
RHIC Cryo 12 

RHIC Cryo 13 

RHIC Cryo 14 

as of 22 Jan 
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BNL Energy Cost Billed Cost/MWhr 

Without Balanced Billing 

Balanced Billing Projection 

RHIC ON 

AGS SEB/FEB 

NSRL 

through Dec 2013 
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BNL Energy Use FY 2010-14 
 

RHIC Cryo RHIC other AGS-Exp 

Booster AGS-Mach Tandem 

CAD Bldg less SMD NSRL Site Base 

BNL Peak-Av 

Site total not recorded 30 Nov 09 
through Oct 2010 and 16 May 
through 7 July and more 

as of 22 Jan 2014 
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C-AD Energy Use FY 2002-14 
 

as of 22 Jan 2013 
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